

JACKSON AREA COMPREHENSIVE TRANSPORTATION STUDY (JACTS) POLICY COMMITTEE MEETING

*Thursday, January 19, 2023 / 8:00 AM
Jackson County Tower Bldg. / 5th Floor / 120 W. Michigan Ave., Jackson, MI 49201*

AGENDA

1. Call to Order
2. Public Comment
3. Approve Minutes of the Policy Committee Meeting of November 17, 2022, and Receive the Minutes of the Technical Advisory Committee Meeting of November 16, 2022 (see enclosures) – **ACTION**
4. Agency Status Reports – **DISCUSSION**
 - City of Jackson (enclosed)
 - Jackson Area Transportation Authority (not provided)
 - Jackson County Department of Transportation (enclosed)
 - Michigan Department of Transportation (enclosed)
 - Jackson County Airport-Reynolds Field (not provided)
 - Enterprise Group (<http://www.enterprisegroup.org>)
5. Approval of Amendments to the JACTS FY 2023–2026 Transportation Improvement Program (TIP) (see enclosures) – **ACTION**
 - City of Jackson
 - Jackson County Department of Transportation
6. Allocation of Extra Funding for FY 2023 (enclosed) – **DISCUSSION**
7. Jackson MPO Long Range Plan – MDOT – **DISCUSSION**
8. Other Business
 - 2023 JACTS TAC/Policy Meeting Schedule (enclosed) – **ACTION**
9. Public Comment
10. Adjournment

MINUTES

JACTS POLICY COMMITTEE

Jackson County Tower Bldg.
120 W. Michigan Ave. – 5th Floor
Jackson, MI 49201

Thursday, November 17, 2022

Members Present: Jonathan Greene, City of Jackson
Laura Schlecte, City of Jackson
John Feldvary, Jackson County Airport Board
Jim Shotwell, Jackson County Board of Commissioners
Angie Kline, Jackson County Dept. of Transportation
Troy White, City of Jackson – Engineering
Mike Brown, Jackson Area Transportation Authority
Mike Overton, Jackson Co.
Tony Bair, Region 2 Planning Commission
David Herlein, Spring Arbor Township

Others Present: Charlie Briner, Jackson County Dept. of Transportation
Bret Taylor, Jackson County Dept. of Transportation
Kelby Wallace, MDOT – Jackson TSC
Jeff and Tina Beagle, Public
Jacob Hurt, Region 2 Planning Commission
Stephen Bezold, Region 2 Planning Commission
Jill Liogghio, Region 2 Planning Commission

ITEM 1 **CALL TO ORDER**

Chair Shotwell called the meeting to order at 8:03 a.m.

ITEM 2 **PUBLIC COMMENT**

No public comments were received.

ITEM 3 **APPROVE MINUTES OF THE POLICY COMMITTEE MEETING OF NOVEMBER 17, 2022 AND RECEIVE THE TECHNICAL ADVISORY COMMITTEE MINUTES OF NOVEMBER 16, 2022**

A motion was made by Ms. Schlecte, supported by Mr. Bair, to approve the Policy Committee meeting minutes from November 17, 2022, and receive the Technical Advisory Committee meeting minutes of November 16, 2022. The motion carried unanimously.

ITEM 4 **AGENCY STATUS REPORTS**

Project status updates were presented by the City of Jackson, Jackson Area Transportation Authority, Jackson County Department of Transportation, Michigan Department of Transportation, and the Jackson County Airport.

ITEM 5**APPROVAL OF AMENDMENTS TO THE JACTS FY 2020-2023 AND FY 2023-2026 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

The following amendments to the JACTS FY 2020-2023 and FY 2023-2026 Transportation Improvement Program (TIP) were submitted by the Jackson County Department of Transportation and Michigan Department of Transportation:

FY	Job #	Name	Limits	Description	Funding	Action
2022 JCDOT	214064	Horton Road RSA	Horton Road from Ferguson Road to Weatherwax Drive	Road Safety Audit	\$16,000 HSIP \$4,000 Local \$20,000 Total	Move to FY 2023
2022 JCDOT	214065	Moscow Road Intersections RSA	Four Intersections on Moscow Road	Road Safety Audit	\$16,000 HSIP \$4,000 Local \$20,000 Total	Move to FY 2023
2022 JCDOT	211703	Springbrook and Horton Safety Project	Intersection	Construct Compact Roundabout	\$265,918 HSIP \$29,547 Local \$295,465 Total	Move to FY 2023
2022 JCDOT	209883	South Jackson Road Bridge Replacement	South Jackson Road Bridge	Bridge Replacement	\$1,189,191 STL \$222,973 State \$74,324 Local \$1,486,489 Total	Change Project Cost and Move to FY 2023
2022 JCDOT	211779	Horizontal Curve Signing – PE Phase	Various	Horizontal Curve Measurement and Sign Locations	\$114,345 HSIP PE \$12,705 Local PE \$127,050 Total PE	Move to FY 2023
2022 JCDOT	210635	Mike Levine Lakelands Trail	Parnall Road from Cooper to Lansing Ave., Lansing Ave., from Monroe Street to Parnall Road	Construct Non-Motorized Trail	\$1,884,711 Federal \$1,400,000 Local \$3,284,711 Total	Move to FY 2024
2023 MDOT	209072	M-106	M-106 and M-52	Non-Freeway Sign Upgrade	\$518,650 Federal	Phase Add
2024 MDOT	217024	Hanover Road	Hanover Road over South Branch Kalamazoo River	Bridge Bundling; Bridge Replacement	\$1,659,566 Federal	Phase Add

A motion was made by Mr. Herlein, supported by Mr. Bair, to approve the amendments to the JACTS FY 2020-2023 and FY 2023-2026 TIP as presented. The motion carried unanimously.

ITEM 6**HOW TO DRIVE THE DIVERGING DIAMOND**

Mr. Wallace discussed the Diverging Diamond Interchange.

ITEM 7**ADDITIONAL FY 2023 FUNDING**

Mr. Kloha, MDOT, discussed additional FY 2023 Funding.

ITEM 8 **FY 2023 FEDERAL AID BUYOUT PROGRAM UPDATED POLICY/FY 2024
FEDERAL AID BUYOUT PROGRAM CALL**

Staff provided information from MDOT regarding an update to the FY2023 and FY2024 Federal Aid Buyout Program that will allow for increases in programming to MPO and RTF awarded exchange projects for those fiscal years.

ITEM 9 **OTHER BUSINESS**

Mr. Wallace discussed the upcoming virtual Traffic Summits for Hillsdale, Jackson, and Lenawee Counties.

ITEM 10 **PUBLIC COMMENT**

Jeff and Tina Beagle expressed concerns regarding future plans for a sidewalk on Parnall Road to Rives Junction Road. Their son was struck and killed along Parnall Road by a distracted driver.

ITEM 11 **ADJOURNMENT**

There being no further business, the meeting was adjourned at 10:15 AM.

Staff
Region 2 Planning Commission

MINUTES

JACTS TECHNICAL ADVISORY COMMITTEE

Jackson City Hall
161 W. Michigan Ave. – 10th Floor
Jackson, MI 49201

Wednesday, November 16, 2022

Members Present: Ryan Smith, Jackson Area Transportation Authority
Bret Taylor, Jackson County Dept. of Transportation
Mark Kloha, MDOT – Lansing
Angela Kline, Jackson County Dept. of Transportation
Jack Ripstra, Blackman Charter Township
Troy White, City of Jackson – Engineering
Alex Masten, The Enterprise Group

Others Present: Kelby Wallace, MDOT – Jackson TSC
Jacob Hurt, Region 2 Planning Commission
Stephen Bezold, Region 2 Planning Commission
Jill Liogghio, Region 2 Planning Commission
Laura Schlecte

ITEM 1 **CALL TO ORDER**

Chair Kline called the meeting to order at 9:31 a.m.

ITEM 2 **PUBLIC COMMENT**

No public comments were received.

ITEM 3 **APPROVE MINUTES OF THE TECHNICAL ADVISORY COMMITTEE MEETING OF SEPTEMBER 14, 2022 AND RECEIVE THE POLICY COMMITTEE MINUTES OF SEPTEMBER 15, 2022**

A motion was made by Mr. Ripstra, supported by Mr. Smith, to approve the Technical Advisory Committee meeting minutes of September 14, 2022, and receive the Policy Committee meeting minutes of September 15, 2022, as presented. The motion carried unanimously.

ITEM 4 **AGENCY STATUS REPORTS**

Project status updates were presented by the City of Jackson, Jackson Area Transportation Authority, Jackson County Department of Transportation, and the Michigan Department of Transportation.

ITEM 5 **APPROVAL OF AMENDMENTS TO THE JACTS FY 2020-2023 / FY 2023-2026 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

The following amendments to the JACTS FY 2020-2023 Transportation Improvement Program (TIP) were requested:

The following amendments to the JACTS FY 2020-2023 and FY 2023-2026 Transportation Improvement Program (TIP) were submitted by the Jackson County Department of Transportation and Michigan Department of Transportation:

FY	Job #	Name	Limits	Description	Funding	Action
2022 JCDOT	214064	Horton Road RSA	Horton Road from Ferguson Road to Weatherwax Drive	Road Safety Audit	\$16,000 HSIP \$4,000 Local \$20,000 Total	Move to FY 2023
2022 JCDOT	214065	Moscow Road Intersections RSA	Four Intersections on Moscow Road	Road Safety Audit	\$16,000 HSIP \$4,000 Local \$20,000 Total	Move to FY 2023
2022 JCDOT	211703	Springbrook and Horton Safety Project	Intersection	Construct Compact Roundabout	\$265,918 HSIP \$29,547 Local \$295,465 Total	Move to FY 2023
2022 JCDOT	209883	South Jackson Road Bridge Replacement	South Jackson Road Bridge	Bridge Replacement	\$1,189,191 STL \$222,973 State \$74,324 Local \$1,486,489 Total	Change Project Cost and Move to FY 2023
2022 JCDOT	211779	Horizontal Curve Signing – PE Phase	Various	Horizontal Curve Measurement and Sign Locations	\$114,345 HSIP PE \$12,705 Local PE \$127,050 Total PE	Move to FY 2023
2022 JCDOT	210635	Mike Levine Lakelands Trail	Parnall Road from Cooper to Lansing Ave., Lansing Ave., from Monroe Street to Parnall Road	Construct Non-Motorized Trail	\$1,884,711 Federal \$1,400,000 Local \$3,284,711 Total	Move to FY 2024
2023 MDOT	209072	M-106	M-106 and M-52	Non-Freeway Sign Upgrade	\$518,650 Federal	Phase Add
2024 MDOT	217024	Hanover Road	Hanover Road over South Branch Kalamazoo River	Bridge Bundling; Bridge Replacement	\$1,659,566 Federal	Phase Add

A motion was made by Mr. Taylor, supported by Mr. Ripstra, to approve the amendments to the JACTS FY 2020-2023 and FY 2023-2026 TIP as presented. The motion carried unanimously.

ITEM 6 **HOW TO DRIVE THE DIVERGING DIAMOND**

Mr. Wallace discussed the Diverging Diamond Interchange.

ITEM 7 **ADDITIONAL FY 2023 FUNDING**

Mr. Kloha, MDOT, discussed additional FY 2023 Funding.

ITEM 8 **FY 2023 FEDERAL AID BUYOUT PROGRAM UPDATED POLICY/FY 2024
FEDERAL AID BUYOUT PROGRAM CALL**

Staff provided information from MDOT regarding an update to the FY2023 and FY2024 Federal Aid Buyout Program that will allow for increases in programming to MPO and RTF awarded exchange projects for those fiscal years.

ITEM 9 **OTHER BUSINESS**

Mr. Wallace discussed the upcoming virtual Traffic Summits for Hillsdale, Jackson, and Lenawee Counties.

ITEM 10 **PUBLIC COMMENT**

No public comments were received.

ITEM 11 **ADJOURNMENT**

There being no further business, Chair Kline adjourned the meeting at 10:15 AM.

Staff
Region 2 Planning Commission

TO: JACTS Technical Advisory and Policy Committees
DATE: January 9, 2023
FROM: Jon H. Dowling, P.E.
SUBJECT: TIP Project Status

2022

West Avenue Signals at Franklin, Washington and Morrell with Ganson and Elm Signal - Reconstruct Signals on West Ave at Franklin and Morrell with Signal at Ganson and Elm. Contractor is Wright Electric Co. Signal pole foundations are complete Signal pole delivery around April 2023. All remaining work on West Avenue is complete until poles come in. Road is open to traffic.

Greenwood Ave: Fourth St to Morrell St with Greenwood/Fourth & Fourth/Prospect Signals - Mill and HMA Resurface on Greenwood with signal replacements at the intersections. Contractor is Michigan Paving and Materials Co. Signal pole foundations are all complete. Signal pole delivery around April 2023. All remaining work is complete until poles come in. Road is open to traffic.

Greenwood at High Signal: Signal replacement with new mast arm signal – HRC is the consultant on the project. J Ranck Electric is the contractor. **Preconstruction Meeting was held on December 6, 2022.**

2023

Brown Street: Morrell to Michigan – Mill and repave, relocate curb and construct non-motorized trail on east side. Spaulding DeDecker is the consultant on this project. GI Meeting was held on September 7th. **Plans are at MDOT waiting for a letting.**

Wildwood Avenue: West Ave to Steward – Mill and HMA Resurface. Spaulding DeDecker is the consultant on this project. GI Meeting was held on September 7th. **Plans are at MDOT waiting for a letting.**

Wisner Street: Wildwood to Ganson – Mill and HMA Resurface. Spaulding DeDecker is the consultant on this project. GI Meeting was held on September 7th. **Plans are at MDOT waiting for a letting.**

Crosswalk Enhancements at 5 Locations (HSIP) – Sidewalk ramps, LED bordered signs, along non-motorized paths. HRC is the consultant on this project. GI Meeting was held on September 28th. **Plans are at MDOT waiting for a letting.**



Jackson County

Department of Transportation

Angela N. Kline, PE, CPM
Managing Director / Director of Engineering & Technical Services

Keeping Our Community Safely in Motion...



Memorandum

Date: January 5, 2023

To: Ms. Jill Liogghio
Region 2 Planning Commission

From: Angela N. Kline, PE, CPM
Managing Director/Director of Engineering

RE: January JACTS Update

We would like to provide the following update regarding our projects that are on the Transportation Improvement Program (TIP) for FY 2021, 2022, and 2023.

Fiscal Year 2022

STUL (Urban) Federal Aid Projects

JN 207169 South Street Preventive Maintenance

Documents have been submitted for a February 2023 letting. Construction will be in during the 2023 construction season.

STP Local (Rural) Federal Aid Projects

JN 215587 – Holibaugh Road

Low bidder in the November 2022 letting is Lakeland Asphalt Corporation.

Low bid was 12.92% under engineer's estimate.

U.S. Economic Development Administration (EDA) Grant Project

County Farm/Springport Corridor Improvements and Jackson Technology Park – North Construction

Mead Brothers has begun earthwork on the technology park has begun and will continue through December. Sanitary sewer work began in December and will require lane closures along Springport Road. Weekly progress meetings are scheduled for every Monday at noon during the project.

MDOT Local Bridge Program

JN 209883 S. Jackson Bridge Replacement

Final documents have been submitted and MDOT is waiting for obligation from FHWA. Construction will be during the 2023 construction season.

HRRR & HSIP Funding – MDOT Safety Grant Projects

JN 210343 Compact Roundabout at South Dearing Road and McCain Road

November bids received came back at **22.50%** over engineer's estimate. Bids were rejected and project will be rebid at a later date. Will be rebid with the Springport Road and Rives Junction Road project.

JN 211703 Compact Roundabout at Horton Road and Springbrook Road

Final documents have been submitted. The fieldwork for the Phase II study is complete. The archeology report is expected to be complete in early December, which will then be submitted to the Michigan State Historic Office for review and approval. Construction on this project will be in summer 2024.

JN 211855 Compact Roundabout at Springport Road and Rives Junction Road

November bids received came back at **29.64%** over engineer's estimate. Bids were rejected and project will be rebid at a later date. Will be rebid with the South Dearing Road and McCain Road project.

JN 211779 Countywide Horizontal Curve Signing (West and Northeast) – CONSTRUCTION

JN 211851 Countywide LED Stop Signs

Give 'em a Brake Safety was the low bidder in the November letting.

Low bid was 3.96% over engineer's estimate.

JN 211779 Countywide Horizontal Curve Signing – DESIGN

JCDOT has advertised this project for bids.

JN 211823 N. Concord Road Tree Removal

JN 211852 Moscow Road Tree Removal

JN 211853 Rives Junction Road Tree Removal

Project was in an October letting. Low bidder was Give 'em a Brake.

Low bid was 2.21% under engineer's estimate.

JN 211862 Page Avenue - Road Safety Audit

The Page Avenue RSA field review and finding meeting was completed in early November by Rowe Engineering Services.

JN 213736 Edgeline Pavement Markings

Construction will take place in summer 2023.

JN 213875 N. Stony Lake Road, Seymour Road, and Race Road Tree Removal

Low bidder was Treeworks, Inc. in the November letting.

Low bid was 0.95% over engineer's estimate.

JN 214064 Horton Road (Ferguson Road to Weatherwax Drive) Road Safety Audit
JN 214065 Moscow Road Intersections Road Safety Audit

These RSAs will be completed this winter.

JN 214462 Countywide Horizontal Curve Signing (Southeast)

JN 214463 Countywide LED Stop Signs

JN 214464 Countywide High Friction Surface Treatment and LED Stop Signs

Project was in an October letting. Low bidder was Give 'em a Brake.

Low bid was 5.36% under engineer's estimate.

Fiscal Year 2023

HRRR & HSIP Funding – MDOT Safety Grant Projects

JN 213879 Dearing Road and Jefferson Tree Removal

A GI Meeting has been scheduled for this project.

JN 213984 Springport Road and Minard Road Compact Roundabout

JCDOT is completing design for summer 2024 construction.

JN 214664 Airport Road at Wayland Drive/Meijer Drive Signal Modernization

JCDOT is developing environmental documents and is beginning design for a Summer 2023 letting.

STUL (Urban) Federal Aid Project

JN 207167 Badgley Road

Documents have been submitted to MDOT for a GI Meeting.

STL (Rural) Federal Aid Project

2023 PM Project – Sharon Valley Road from Austin Road to Washtenaw County Line

GI meeting has been scheduled for January 13th.

Fiscal Year 2024

Transportation Alternatives Program (TAP) Grant – Shared-use Pathway Project

JN 210635 Mike Levine Lakelands Trail Extension

The Michigan Department of Environment, Great Lakes, and Energy is requiring hazardous material testing through the Consumers easement. Also working with a property owner to obtain an easement for the path along Lansing Avenue. Once these issues are resolved, a letting date can be determined.



GRETCHEN WHITMER
GOVERNOR

STATE OF MICHIGAN
DEPARTMENT OF TRANSPORTATION
JACKSON TRANSPORTATION SERVICE CENTER

PAUL AJEGBA
DIRECTOR

January 4, 2023

Construction:

I-94 at Elm Road, Lansing Ave. and West Ave (US-127) also includes resurfacing on US-127 (I-94 to Parnall) – The West Ave interchange (DDI) is open to traffic. I-94 traffic is shifted back to the permanent lanes for the entire project. Minor signing and guardrail work may occur over the winter. Major work remains near the Elm Road interchange in 2023 and on US-127 from Springport to Parnall.

I-94 from M-60 to Calhoun County line – Reconstruction from M-60 to Michigan Ave, major rehabilitation from Michigan Ave to Calhoun County line – (2022-2025 construction). The project is mostly shut down for the winter. Some minor pipe work will be occurring this winter that won't impact traffic. HMA paving will resume in the spring from Michigan Ave to the Calhoun County line. Work will also begin to rebuild the portion from M-60 to Michigan Ave in the spring.

US-127 bridges over M-50/Railroad (just north of McDevitt) – Deck replacement and superstructure repairs. US-127 is down to one lane in each direction. Traffic is on the new northbound US-127 bridge and will remain there through the winter. Structure repair work will continue over the winter on the US-127 southbound bridge. The completion date is still being analyzed but is expected to be summer 2023.

Railroad bridges over Jackson Street and Mechanic Street in downtown Jackson – Bridge replacements. The project is mostly shut down for the winter. Some work may occur in the contractor's staging areas over the winter. Both railroad tracks are back in service for the winter. Due to utility issues, significant work will occur in 2023. Jackson Street and Mechanic Street are open. Detroit and VanBuren Streets will remain closed over the winter.

Signing upgrade on M-106 (Cooper St) M-50, I-94 BL (E. Michigan Ave), M-124 – Work is underway and will continue through 2023.

I-94 Westbound from Mt. Hope Road to Washtenaw County line – Capital preventative maintenance resurfacing. Work will occur in late spring/summer 2023.

M-50 from Valley Farm Road to Lincoln Road – Shoulder paving. Work will occur summer 2023.

Design:

Traffic signal modernization on Cooper Street and MLK (Washington, Glick, Ganson, Leroy, Parnall, South, Morrell, & High. MLK at Ganson.) – (Late 2023 construction).

Cooper Street (M-106) bridge replacement in downtown Jackson south of train station and Louis Glick (I-94BL) deck replacement near Mechanic Street – (2024 Construction).

US-127 Freeway Signing Upgrade (I-94 to Ingham County Line and M-50 to I-94) – (2025 Construction).

US-127 (Henry to near Ingham Co Line) – Maintenance resurfacing (future construction).

I-94 at Airport Road interchange – Operational study to review alternatives (future construction).

December 28, 2022

Jacob Hurt, Executive Director
Region 2 Planning Commission
120 W. Michigan Avenue
Jackson MI 49201

Re: FY 2023-2026 TIP Amendment

Dear Mr. Hurt:


The City of Jackson is hereby requesting approval from the Region 2 Planning Commission, JACTS Technical Advisory & JACTS Policy Committees concerning the following Transportation Improvement Program (TIP) Amendments for FY 2023-2026.

FY	Job No.	Project	Project Description	Length	Funding		Action
2023		North Street - Wisner Street to West Avenue	Pavement replacement including the intersection of Wisner Street and North Street going about 140 north of North Street and about 80 feet south of North Street.	0.253 miles	Federal City	\$320,000 \$221,153	Add

This amendment is to amend the current TIP to accommodate the approved funding.

Thank you for your assistance with this request. If you have any questions or need additional information, please contact me at (517) 788-4160.

Sincerely,



Jon H. Dowling, P.E.
City Engineer

C: Jonathan Greene, City Manager
Troy R. White, P.E., Assistant City Engineer



Jackson County Department of Transportation

Angela N. Kline, PE
Managing Director / Director of Engineering & Technical Services

Keeping Our Community Safely in Motion...



Memorandum

Date: January 5, 2023

To: Ms. Jill Liogghio
Region 2 Planning Commission

From: Angela N. Kline, PE
Managing Director/Director of Engineering

RE: January 2023 JACTS TIP Amendments

Jackson Department of Transportation is requesting approval from the Region 2 Planning Commission, JACTS Technical Advisory, and JACTS Policy Committees concerning the following Transportation Improvement Program (TIP) Amendments for FY 2023-2026:

Fiscal Year	Job #	Project Name	Limits	Project Description	Funding	Action
2023	216635	Signal Modernization Projects	Lansing Ave and Parnall Road; Badgley Rd and Horton Rd Intersection; McCain Rd and Robinson Rd Intersection	Modernize Existing Traffic Signals	\$351,000 STUL <u>+ \$450,357 STUL</u> Total \$801,357 STUL	Add Funding and Change Project Limits

TO: JACTS TAC and Policy Committees

FROM: Jacob Hurt, Executive Director

DATE: January 12, 2023

SUBJECT: Allocation Meeting Results

A meeting was held on December 14, 2022 between the City of Jackson, JATA, and JCDOT, along with Region 2 Planning Commission staff, to discuss allocating extra funding.

The total allocation is \$770,357 and needs to be obligated in FY 2023. The results of the discussion were that JCDOT is to receive \$450,357 for signal modernization at the Badgley and Horton and McCain and Robinson intersections. The City of Jackson is to receive \$320,000 for North Street reconstruction from Wisner Street to West Ave.

Let me know in advance if you have any questions or concerns.

JACTS TECHNICAL ADVISORY COMMITTEE 2023 MEETING SCHEDULE

JACTS Technical Advisory Committee meetings are held at 9:30 a.m. at Jackson City Hall, 161 W. Michigan Avenue, 10th Floor, Jackson, Michigan (Wednesday prior to Policy Committee every month):

January 18, 2023

February 15, 2023

March 15, 2023

April 19, 2023

May 17, 2023

June 14, 2023

July 19, 2023

August 16, 2023

September 20, 2023

October 18, 2023

November 15, 2023

December 20, 2023

JACTS POLICY COMMITTEE 2023 MEETING SCHEDULE

JACTS Policy Committee meetings are held at 8:00 a.m. at the Jackson County Tower Bldg., 120 W. Michigan Avenue, 5th Floor, Jackson, Michigan:

January 19, 2023

February 16, 2023

March 16, 2023

April 20, 2023

May 18, 2023

June 15, 2023

July 20, 2023

August 17, 2023

September 21, 2023

October 19, 2023

November 16, 2023

December 21, 2023