
 

JACKSON AREA COMPREHENSIVE TRANSPORTATION STUDY (JACTS) 

TECHNICAL ADVISORY COMMITTEE (TAC) MEETING 
 

Wednesday, November 16, 2022 / 9:30 AM   

Jackson City Hall / 10th Floor / 161 W. Michigan Ave., Jackson, MI 49201 

 

AGENDA 
 

1. Call to Order  

 

2. Public Comment 

 

3. Approve Minutes of the Technical Advisory Committee Meeting of September 14, 2022, and Receive the 

Minutes of the Policy Committee Meeting of September 15, 2022 (see enclosures) – ACTION 

 

4. Agency Status Reports – DISCUSSION 

 City of Jackson (enclosed) 

 Jackson Area Transportation Authority (enclosed) 

 Jackson County Department of Transportation (enclosed) 

 Michigan Department of Transportation (enclosed) 

 Jackson County Airport-Reynolds Field (not provided) 

 Enterprise Group (http://www.enterprisegroup.org) 

 

5. Approval of Amendments to the JACTS FY 2023–2026 Transportation Improvement Program (TIP) (see 

enclosure) – ACTION 

 

 Michigan Department of Transportation 

 

6. How to Drive The Diverging Diamond Interchange – MDOT (see enclosure) – DISCUSSION  

 

7. Additional FY 2023 Funding – MDOT (see enclosure) – DISCUSSION  

 

8. FY 2023 Federal Aid Buyout Program Updated Policy / FY 2024 Federal Aid Buyout  

Program Call (see enclosure) – DISCUSSION 

 

9. Other Business 

 Virtual Traffic Summits – Hillsdale, Jackson, and Lenawee Counties 

 

10. Public Comment 

  

11. Adjournment 

 

http://www.enterprisegroup.org/


 

MINUTES 
 

JACTS TECHNICAL ADVISORY COMMITTEE (TAC) 
Jackson City Hall 

161 W. Michigan Ave. – 10th Floor 
Jackson, MI  49201 

 

Wednesday, September 14, 2022 
 

 
 
 
 
  

Voting Members 

Agency Name Member Alternate 

City of Jackson 

Jon Dowling ✓  

Jonathan Greene X  

Troy White ✓  

Enterprise Group  Alex Masten X  

Jackson Co. Airport  Juan Zapata X  

JATA Ryan Smith  ✓ 

JCDOT 

Jim Cole  ✓ 

Ben Gershman  ✓ 

Charlie Brinner ✓  

Local Gov. Representative Jack Ripstra X  

MDOT - Lansing Office Mark Kloha X  

MDOT - University Region Mike Davis X  

R2PC Anton Schauerte ✓  

Others Present  

Agency / Member of Public Name 

MDOT – Jackson TSC Kelby Wallace 

MDOT – Lansing Office Daniela Khavajian 



 

 
1. CALL TO ORDER 

 
Mr. Dowling called the meeting to order at 9:34 AM.  
 
 2. PUBLIC COMMENT 
 
No public comments were received. 
 
 3. APPROVAL OF 7/20/22 TAC MEETING MINUTES AND RECEIVAL OF 7/21/22 

POLICY COMMITTEE MINUTES  
 
A motion was made by Mr. White, supported by Mr. Cole, to approve the 7/20/22 TAC meeting 
minutes and to receive the 7/21/22 Policy Committee meeting minutes, as presented. The motion 
carried unanimously. 
 
 4.A. AGENCY STATUS REPORTS 
 
Project status updates were presented by the City of Jackson, Jackson County Department of 
Transportation, Jackson Area Transportation Authority and the Michigan Department of 
Transportation.  
 
 5.A.  NFC RECLASSIFICATION OF MONROE STREET / MONROE PIKE AND 

BLACKMAN ROAD  
 
Mr. Schauerte outlined that in December 2021, both the JACTS TAC and Policy Committee 
approved the update of Monroe Street (between M-124 and Brooklyn Village Limit) and Monroe Pike 
(between Brooklyn Village Limit and M-50) from a National Functional Classification (NFC) -7 (Local) 
designation to an NFC-6 (Minor Collector) designation. However, in May 2022, both the Village of 
Brooklyn and JCDOT indicated that NFC-5 (Major Collector) would be a more appropriate 
designation than NFC-6. Due to MDOT having already granted preliminary concurrence for the NFC-
5 designation, JCDOT, the Village of Brooklyn, and JACTS/R2PC need to take formal action to 
approve the NFC-5 classification. 
 
Mr. Schauerte also stated that JCDOT requested R2PC review a separate NFC reclassification for 
Blackman Road (between Springport Road and County Farm Road) from an NFC-7 to an NFC-5. 
R2PC staff reviewed FHWA NFC guidelines and concurred that an NFC-5 designation would be 
appropriate.  
 
A motion was made by Mr. Smith, supported by Mr. Cole, to approve the NFC reclassifications of 
both Monroe/Monroe Pike and Blackman Road to an NFC-5. The motion carried unanimously.   
 

5.B.  SOCIO-ECONOMIC FORECASTS FOR THE 2050 LRTP TRANSPORTATION 
DEMAND MODEL (TDM) 

 
Ms. Khavajian gave a PowerPoint presentation regarding the proposed forecasts of the number of 
households, population, and employment by jurisdiction in Jackson County for the years of 2025, 
2030, 2040 and 2050. 



 

 
Mr. Cole asked whether road diets would be incorporated into the TDM. Ms. Khavajian replied that 
road diets would indeed be incorporated into the model, in addition to any project that impacts the 
capacity. Mr. Smith asked the reason the City of Jackson had an increasing number of employment 
but a decreasing number of population. Ms. Khavajian stated this was due to trends that show people 
are willing to live further from their jobs, due to the ability to work remotely, or only being required to 
come to the building their job is in fewer days per week than previously. Another reason for this trend 
is that there is a decrease in the number of people per households. Mr. Gershman asked whether the 
network data was available and Ms. Khavajian stated that it was available on the State’s open source 
database.  
 
A motion was made by Mr. White, supported by Mr. Smith, to approve the socio-economic forecasts 
as presented. The motion carried unanimously.  
 
 6. OTHER BUSINESS 
 

Mr. Schauerte presented the JACTS TAC bylaws and provided an overview of the voting member 
section. Mr. Dowling stated that typically one of the three City of Jackson representatives was the 
Director of Public Works. Mr. Smith indicated that from his understanding of JATA representatives, 
Mike Brown was the TAC voting member and the JATA Board President was the voting member for 
JACTS Policy. Mr. White asked whether there was a document that stated the name of each voting 
member, in addition to that person’s agency. Mr. Schauerte stated that there was an unofficial 
version and that it could be provided to the TAC at the next meeting. Additionally, there was a 
discussion about whether “One (1) representative from the Michigan Department of Transportation – 
University Region” included the Jackson TSC or not.   
 

 7. PUBLIC COMMENT 
 

No public comments were received. 
 
 8. ADJOURNMENT 
 

There being no further business, Mr. Dowling adjourned the meeting at 10:48 AM. 
 
 
Anton Schauerte 
Principal Transportation Planner 
9/19/22 



 

MINUTES 
 

JACTS POLICY COMMITTEE 
Jackson County Tower Building 

120 W. Michigan Ave. – 5th Floor 
Jackson, MI  49201 

 

Thursday, September 15, 2022 
 

 
 
 
 
  

Voting Members 

Agency Name Member Alternate 

Blackman Township Pete Jancek (VC) ✓  

City of Jackson 
Jonathan Greene ✓  

Laura Schlecte ✓  

Jackson Co. Airport John Feldvary X  

Jackson Co. Commissioners James Shotwell (C) ✓  

JACTS TAC Jon Dowling  ✓ 

JATA Ryan Smith  ✓ 

JCDOT Mike Overton ✓  

Leoni Township Howard Linnabary X  

MDOT  Jeff Franklin ✓  

Napoleon Township Dan Gallagher X  

R2PC Full Board Tony Bair ✓  

Sandstone Township Keith Acker X  

Spring Arbor Township David Herlein ✓  

Summit Township Mike Trudell X  

Others Present  

Agency / Member of Public Name 

MDOT – Jackson TSC Kelby Wallace 

MDOT – Lansing Daniela Khavajian 

JCDOT Charlie Brinner 

JCDOT Bret Taylor 

JCDOT Jim Cole 

R2PC Anton Schauerte 



 

 
1. CALL TO ORDER 

 
Vice Chair Jancek called the meeting to order at 8:03 AM. 
 
 2. PUBLIC COMMENT 
 
No public comments were received. 
 
 3. APPROVAL OF 7/21/22 POLICY COMMITTEE MEETING MINUTES AND 

RECEIVAL OF 7/20/22 TAC MINUTES  
 
A motion was made by Mr. Bair, supported by Mr. Herlein, to approve the 7/21/22 Policy meeting 
minutes and to receive the 7/20/22 Technical Advisory Committee (TAC) meeting minutes, as 
presented. The motion carried unanimously. 
 
 4.A. AGENCY STATUS REPORTS 
 
Project status updates were presented by the City of Jackson, Jackson County Department of 
Transportation, Jackson Area Transportation Authority and the Michigan Department of 
Transportation. 
 
 5.A.  NFC RECLASSIFICATION OF MONROE STREET / MONROE PIKE AND 

BLACKMAN ROAD  
 
Mr. Schauerte outlined that in December 2021, both the JACTS TAC and Policy Committee 
approved the update of Monroe Street (between M-124 and Brooklyn Village Limit) and Monroe Pike 
(between Brooklyn Village Limit and M-50) from a National Functional Classification (NFC) -7 (Local) 
designation to an NFC-6 (Minor Collector) designation. However, in May 2022, both the Village of 
Brooklyn and JCDOT indicated that NFC-5 (Major Collector) would be a more appropriate 
designation than NFC-6. Due to MDOT having already granted preliminary concurrence for the NFC-
5 designation, JCDOT, the Village of Brooklyn, and JACTS/R2PC need to take formal action to 
approve the NFC-5 classification. 
 
Mr. Schauerte also stated that JCDOT requested R2PC review a separate NFC reclassification for 
Blackman Road (between Springport Road and County Farm Road) from an NFC-7 to an NFC-5. 
R2PC staff reviewed FHWA NFC guidelines and concurred that an NFC-5 designation would be 
appropriate.  
 
A motion was made by Ms. Schlecte, supported by Chair Shotwell, to approve the NFC 
reclassifications of both Monroe Street / Monroe Pike and Blackman Road to an NFC-5. The motion 
carried unanimously.    
  



 

5.B.  SOCIO-ECONOMIC FORECASTS FOR THE 2050 LRTP TRANSPORTATION 
DEMAND MODEL (TDM) 

 
Ms. Khavajian gave a PowerPoint presentation regarding the proposed forecasts of the number of 
households, population, and employment by jurisdiction in Jackson County for the years of 2025, 
2030, 2040 and 2050. 
 
Mr. Bair asked the reason the City of Jackson had an increasing number of employment but a 
decreasing number of population. Ms. Khavajian stated this was due to trends that show people are 
willing to live further from their jobs, due to the ability to work remotely, or only being required to come 
to the building their job is in fewer days per week than previously. Another reason for this trend is that 
there is a decrease in the number of people per households. There was a discussion that followed 
about information included in the PowerPoint presentation. 
 
A motion was made by Mr. Bair, supported by Ms. Schlecte, to approve the socio-economic forecasts 
as presented. The motion carried unanimously.  
 
 
 6. OTHER BUSINESS 
 

Mr. Schauerte indicated that the JACTS TAC bylaws were discussed during the 9/14/22 TAC 
meeting. Mr. Schauerte provided a paper copy of the Policy Committee bylaws to the Policy 
Committee at the 9/15/22 meeting in case not every committee member had a copy.  
 

 7. PUBLIC COMMENT 
 

No public comments were received. 
 
 8. ADJOURNMENT 
 

There being no further business, Vice Chair Jancek adjourned the meeting at 9:23 AM. 
 
 
Anton Schauerte  
Principal Transportation Planner 
9/21/22 
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TO:   JACTS Technical Advisory and Policy Committees 

DATE:  November 10, 2022 
 

FROM:   Jon H. Dowling, P.E. 
 

SUBJECT:  TIP Project Status 
 

2022 
E. High Street Bridge over the Grand River – Replacement of the existing bridge 

superstructure.  Project is complete and was opened to traffic on September 29. 
 

West Avenue Signals at Franklin, Washington and Morrell with Ganson and Elm Signal - 
Reconstruct Signals on West Ave at Franklin and Morrell with Signal at Ganson and Elm.  
Contractor is Wright Electric Co. Signal pole foundations are complete Signal pole 
delivery around April 2023. All remaining work on West Avenue is complete until poles 
come in.  Road is open to traffic.  Ganson at Elm signal heads are installed with the 
restoration currently underway. 

 

Greenwood Ave: Fourth St to Morrell St with Greenwood/Fourth & Fourth/Prospect Signals - 
Mill and HMA Resurface on Greenwood with signal replacements at the intersections.  
Contractor is Michigan Paving and Materials Co.  Signal pole foundations are all 
complete. Signal pole delivery around April 2023. All remaining work is complete until 
poles come in.  Road is open to traffic. 

 
Greenwood at High Signal: Signal replacement with new mast arm signal – Project was in 

the November MDOT letting with J Ranck Electric as low bidder being 0.06% under 
the Engineer Estimate. 

 

2023 
Brown Street: Morrell to Michigan – Mill and repave, relocate curb and construct non-

motorized trail on east side.  Spaulding DeDecker is the consultant on this project. GI 
Meeting was held on September 7th. Plans are being finalized for a MDOT letting.  

 

Wildwood Avenue: West Ave to Steward – Mill and HMA Resurface.  Spaulding DeDecker is 
the consultant on this project. GI Meeting was held on September 7th. Plans are being 
finalized for a MDOT letting. 

 
Wisner Street: Wildwood to Ganson – Mill and HMA Resurface. Spaulding DeDecker is the 

consultant on this project. GI Meeting was held on September 7th. Plans are being 
finalized for a MDOT letting. 

 

Crosswalk Enhancements at 5 Locations (HSIP) – Sidewalk ramps, LED bordered signs, 
along non-motorized paths. HRC is the consultant on this project.  Meeting was held on 
September 28th. Plans are being finalized for a MDOT letting. 
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PROJECT REPORT 
 2020-2023 TIP  

 
November 2022 

   

 
1. Grants 

a. We are continuing to seek out competitive grant opportunities to fund TIP approved projects. 
 

2. Vehicle Procurements 
a. We received notice last month from Hoekstra that Ford has bumped our Transit van order to 

the next model year because they had reached their production capacity for the current model 
year.  Along with that bump to the next year also came a bump in price.  We are still ordering 
the three (3) vans because we fortunately had enough in specified grant funds to cover the cost 
increase.  

b. We are still waiting for production to begin on the three (3) new Gillig buses which we ordered 
this past year.   
 

3. Bus & Bus Components 
a. As previously reported, we are working with the State of Michigan, through MDOT, to procure 

automated wheelchair securements.  This project involves retrofitting six (6) of the city buses in 
our current active fleet with the new wheelchair securement positions as well as retrofitting 
the seating to be compatible with the new wheelchair positions. The vendor chosen for this 
procurement by MDOT is Q’Straint.  On August 29th, installers from Q’Straint came to our 
facility to begin installing the wheelchair positions and to train our mechanics how to install 
them.  Our maintenance department has done well regarding the installation of the new 
wheelchair securement positions on the city buses. Most of the buses which were slotted to 
get them now have them installed. Representatives from Menlo Innovations went downtown 
to conduct surveys on November 1st to gauge public, as well as, employee acceptance of the 
new positions. These surveys were an original part of the grant award and now that they have 
been conducted, the grant has been closed.  
 

4. Facility Upgrades 
a.   We have received the site plans as well as the bidding specifications for a final review from the 

engineering and architectural firm, Fishbeck, for the concrete replacement project at the 
downtown Transfer Center.  The Invitation for Bid (IFB) to rehabilitate the driveways and 
sidewalks, including landscaping at the downtown Transfer Center was published on October 
7th, as scheduled.  We are hosting a public bid opening for the project on December 7th, at noon 
via Zoom.  We would like to have the project awarded by mid-December so we can be put on 
the calendar for Spring to begin the work.  

b.   The overhead doors for our maintenance and bus storage facilities are weathered, worn, and 
becoming cost prohibitive to maintain.  I have been able to secure approval from the FTA to 
reallocate funds from older grants to finance a project to replace these doors throughout our 
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facility.  MDOT has approved the updated project as well.  The original and amended 
solicitation closed on 9/23/22 with no bids.  We conducted a survey of vendors notified of the 
first bidding opportunity as part of our due diligence, ensuring the solicitation itself was not 
overly restrictive. The feedback we received did not indicate that it was and the new Request 
for Quote (RFQ) for this project was issued on October 28, 2022, with a closing date set for 
December 16, 2022.  Our intent is to have the project awarded by the end of December so 
work can begin after January 1, 2023.  This solicitation, like the first, is being conducted 
through MITN.  

 



 

Jackson County 
Department of Transportation 

 

Angela N. Kline, PE, CPM 
Managing Director / Director of Engineering & Technical Services 

Keeping Our Community Safely in Motion… 
 

 

 
 

Memorandum 
 
Date: November 14, 2022 
  
To: Ms. Jill Liogghio 
 Region 2 Planning Commission  
 
From: Angela N. Kline, PE, CPM 
 Managing Director/Director of Engineering 
 
RE: November JACTS Update 
 
 
We would like to provide the following update regarding our projects that are on the Transportation 
Improvement Program (TIP) for FY 2021, 2022, and 2023. 
 
 

Fiscal Year 2021 
 

STUL (Urban) Federal Aid Project 
JN 207171 McCain Road and Robinson Road 
Project is complete. 
 

Fiscal Year 2022 
 

STUL (Urban) Federal Aid Projects 
JN 207169 South Street Preventive Maintenance 
Project will be rebid in a winter letting.  Original bid was rejected since the low bid came back at 29.6% 
over engineer’s estimate.   
 

STP Local (Rural) Federal Aid Projects 
JN 215587 – Holibaugh Road 
Low bidder is Lakeland Asphalt Corporation at 12.92% under engineer’s estimate. 
 
 
 
 



  
JACKSON COUNTY DEPARTMENT OF TRANSPORTATION 2 

 

U.S. Economic Development Administration (EDA) Grant Project 
County Farm/Springport Corridor Improvements and Jackson Technology Park – North Construction 
Mead Brothers has begun earthwork on the technology park has begun and will continue through the 
end of November.  Sanitary sewer work will begin near the end of November and will require lane 
closures along Springport Road.  Weekly progress meetings are scheduled for every Monday at noon 
during the project. 
 

MDOT Local Bridge Program 
JN 209883 S. Jackson Bridge Replacement 
Final documents have been submitted and will be in a winter letting. 
 

HRRR & HSIP Funding – MDOT Safety Grant Projects 
JN 210343 Compact Roundabout at South Dearing Road and McCain Road 
November bids received came back at 22.50% over engineer’s estimate.  Bids were rejected and project 
will be rebid at a later date. 
 
JN 211703 Compact Roundabout at Horton Road and Springbrook Road 
Final documents have been submitted.  The fieldwork for the Phase II study is complete.  The archeology 
report is expected to be complete in early December, which will then be submitted to the Michigan 
State Historic Office for review and approval.  Construction on this project is expected in summer 2023. 
 
JN 211855 Compact Roundabout at Springport Road and Rives Junction Road 
November bids received came back at 29.64% over engineer’s estimate.  Bids were rejected and project 
will be rebid at a later date. 
 
JN 211779 Countywide Horizontal Curve Signing (West and Northeast) – CONSTRUCTION  
JN 211851 Countywide LED Stop Signs 
Give ‘em a Brake Safety was the low bidder in the November letting. 
 
JN 211779 Countywide Horizontal Curve Signing – DESIGN 
JCDOT is advertising this project for bids.  Bids are due by November 28th.  
 
JN 211823 N. Concord Road Tree Removal 
JN 211852 Moscow Road Tree Removal 
JN 211853 Rives Junction Road Tree Removal 
Project was in an October letting.  Low bidder was Give ‘em a Brake. 
 
JN 211862 Page Avenue - Road Safety Audit 
The Page Avenue RSA field review and finding meeting was completed in early November by Rowe 
Engineering Services. 
 
JN 213736 Edgeline Pavement Markings 
Construction will take place in summer 2023. 
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JN 213875 N. Stony Lake Road, Seymour Road, and Race Road Tree Removal 
Low bidder was Treeworks, Inc. in the November letting. 
 
JN 214064 Horton Road (Ferguson Road to Weatherwax Drive) Road Safety Audit 
JN 214065 Moscow Road Intersections Road Safety Audit 
These RSAs will be completed this winter. 
 
JN 214462 Countywide Horizontal Curve Signing (Southeast) 
JN 214463 Countywide LED Stop Signs 
JN 214464 Countywide High Friction Surface Treatment and LED Stop Signs 
Project was in an October letting.  Low bidder was Give ‘em a Brake. 
 

 
Fiscal Year 2023 

 
HRRR & HSIP Funding – MDOT Safety Grant Projects 

 
JN 213879 Dearing Road and Jefferson Tree Removal 
Documents have been submitted to MDOT for a GI Meeting. 
 
JN 213984 Springport Road and Minard Road Compact Roundabout 
JCDOT is completing design for summer 2024 construction. 
 
JN 214664 Airport Road at Wayland Drive/Meijer Drive Signal Modernization 
JCDOT is developing environmental documents and is beginning design for a Summer 2023 letting. 

 
STUL (Urban) Federal Aid Project 

 
JN 207167 Badgley Road 
Documents have been submitted to MDOT for a GI Meeting. 

 
  

Fiscal Year 2024 
 

Transportation Alternatives Program (TAP) Grant – Shared-use Pathway Project 
JN 210635 Mike Levine Lakelands Trail Extension 
The Michigan Department of Environment, Great Lakes, and Energy is requiring hazardous material 
testing through the Consumers easement.  Also working with a property owner to obtain an easement 
for the path along Lansing Avenue.  Once these issues are resolved, a letting date can be determined. 



  GRETCHEN WHITMER 
 GOVERNOR

STATE OF MICHIGAN

DEPARTMENT OF TRANSPORTATION
JACKSON TRANSPORTATION SERVICE CENTER

                                  PAUL AJEGBA  
                                                    DIRECTOR

JACKSON TSC • 2750 NORTH ELM ROAD • JACKSON, MICHIGAN 49201 
www.michigan.gov • (517) 780-7540 

LH-LAN-0 (01/19) 

November 14, 2022 

Construction:  

I-94 & US-127 – Install cameras and/or permanent message boards near Airport Road, Parnall Road, Page 
Ave, I-94/US-127 south interchange, Hawkins Road, Whipple Road, and Grass Lake Scales.  Message 
boards were used for the recent I-94 closure.  Final acceptance is still pending interfacing with the cameras 
and traffic data. 

I-94 at Elm Road, Lansing Ave. and West Ave (US-127 west), also includes resurfacing on US-127 (I-
94 to Parnall) – The Elm Road bridge over I-94, the westbound entrance ramp from Elm Road and 
Seymour Road are open.  The West Ave interchange (DDI) is open to traffic with all ramps and roadways 
open.  Near Elm Road, EB I-94 traffic is shifted to the WB roadway to allow reconstruction of EB I-94 
from Elm to US-127 south.  Traffic is expected to be shifted back to the original lanes near December 1st

for the entire project.  Work will remain near the Elm Road interchange in 2023. 

I-94 from M-60 to Calhoun County line – Reconstruction from M-60 to Michigan Ave, major 
rehabilitation from Michigan Ave to Calhoun County line – (2022-2024 construction).  HMA paving is 
complete for the season on WB I-94 from Michigan Ave to the Calhoun County line.  HMA paving is still 
occurring on EB I-94.  The temporary concrete barrier is scheduled to be removed starting on November 
18th and be completed prior to Thanksgiving.   Single lane closures will be occurring on WB I-94 from now 
until Thanksgiving to complete this work.  Pavement marking and restoration will occur after Thanksgiving 
and the project will then shut down until the early Spring.  

US-127 bridges over M-50/Railroad (just north of McDevitt) – Deck replacement and superstructure 
repairs.  US-127 is down to one lane in each direction and traffic is on the SB bridge.  The US-127 NB 
bridge is complete, and traffic should be shifted onto this new bridge soon.   The schedule for work on the 
southbound US-127 bridge is being discussed and will extend into next summer.  

Railroad bridges over Jackson Street and Mechanic Street in downtown Jackson – Bridge 
replacements.   Work is occurring on the bridge foundations and retaining walls at Jackson Street and 
Mechanic Street.  Both railroad tracks are back in service for the winter.  Due to utility issues, bridge work 
will also occur in 2023.  Jackson Street and Mechanic Street are scheduled to open for the winter before 
Thanksgiving.  Detroit and VanBuren Streets will remain closed over the winter.   

Signing upgrade on M-50, I-94 BL (E. Michigan Ave), M-124 - Project was let on August 5th, and work 
is underway.  

Design:  

M-106 (Cooper St.) – Signing upgrade from Michigan Ave to M-52– Non-freeway signing upgrade 
(2023 construction). 

I-94 Westbound from Mt. Hope Road to Washtenaw County line – Capital preventative maintenance 
resurfacing (2023 construction). 

Traffic signal modernization on Cooper Street and MLK (Washington, Glick, Ganson, Leroy, 
Parnall, South, Morrell, & High.  MLK at Ganson.)  – Late 2023 construction.  

M-50 from Valley Farm Road to Lincoln Road – Shoulder paving (2023 construction). 
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Cooper Street (M-106) bridge replacement in downtown Jackson south of train station and Louis 
Glick (I-94BL) deck replacement near Mechanic Street – (2024 Construction). 

US-127 Freeway Signing Upgrade (I-94 to Ingham County Line and M-50 to I-94) – (2025 
Construction). 

US-127 (Henry to near Ingham Co Line) – Maintenance resurfacing (future construction). 

I-94 at Airport Road interchange – Operational study to review alternatives (future construction).
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