
 
        

JACKSON AREA COMPREHENSIVE TRANSPORTATION STUDY (JACTS) 
POLICY COMMITTEE   

        
FOR FURTHER INFORMATION DATE:      July 12, 2018 
CONTACT: 

TIME: 8:00 A.M. 
Steven Duke, Executive Director   
Region 2 Planning Commission PLACE: Jackson Co. Tower Bldg. 
(517) 788-4426 120 W. Michigan Ave., - 5th Floor 
 Jackson, MI 49201  
       

A G E N D A Comments will be solicited on each item following discussion and prior to 

any final action. 
      
 
1. Call to Order  
 
2. Public Comment 
 
3. Approve Minutes of the Policy Committee Meeting of May 10, 2018 and Receive the 

Minutes of the Technical Advisory Committee Meeting of May 8, 2018 (see enclosure) – 
ACTION 

 
4. Agency Status Reports (see enclosures) – DISCUSSION 
 

 City of Jackson  

 Jackson Area Transportation Authority  

 Jackson County Department of Transportation (not submitted) 

 Michigan Department of Transportation  

 Jackson County Airport-Reynolds Field   

 Enterprise Group (http://www.enterprisegroup.org) 
 
5. Approval of Amendments / Administrative Modifications to the JACTS FY 2017–2020 

Transportation Improvement Program (TIP) (see enclosures) – ACTION 
 

 Village of Brooklyn 

 Jackson Area Transportation Authority (JATA) 

 Michigan Department of Transportation (MDOT) 
 
6. FY 2020-2023 Transportation Improvement Program (TIP) Development Schedule, Jeff 

Franklin, MDOT (see enclosure) – DISCUSSION 
 
7. Transportation Performance Monitoring (TPM) for Pavement Condition, Bridge Condition, 

and System Reliability, Jeff Franklin, MDOT (see enclosures) – DISCUSSION 
  
8. Status Report - Joint City / County Non-Motorized Plan – DISCUSSION 
 
9. JACTS TIP Amendment or Administrative Modification – Definition of a Regionally 

Significant Project (see enclosure) – ACTION 
  
10. Other Business 

 
11. Public Comment 
  
12. Adjournment  

 

http://www.enterprisegroup.org/
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120 West Michigan Avenue • Jackson, Michigan  49201 •  (517) 788-4426 •  (517) 788-4635 

M I N U T E S   
 
JACTS POLICY COMMITTEE 
Jackson County Tower Building  
120 W. Michigan Avenue – 5th Floor 
Jackson, Michigan 
 

Thursday, May 10, 2018 
 
Members Present: Steve Shotwell, Chair, Jackson County Board of Commissioners  
   David Herlein, Spring Arbor Township    
   Phil Moilanen, Jackson Area Transportation Authority 
   Jon Dowling, JACTS Technical Advisory Committee 
   Pete Jancek, Vice-Chair, Blackman Charter Township 
   John Feldvary, Jackson County Airport-Reynolds Field 
   Bob Welsh, Region 2 Planning Commission 
   Mike Trudell, Summit Township 
   Keith Acker, Sandstone Charter Township 
   Judy Southworth (Alt.), Leoni Township 
   Mike Overton, Jackson County Department of Transportation 
    
Members Absent: Derek Dobies, Mayor, City of Jackson 
   Kim Gamez, Napoleon Township 
   Patrick Burtch, City of Jackson 
   John Lanum, MDOT - Lansing 
 
Others Present: Tanya DeOliveira, Region 2 Planning Commission 
   Michael Brown, Jackson Area Transportation Authority 
   Mike Davis, MDOT – University Region 
   Kelby Wallace, MDOT – Jackson TSC 
   Angela Kline, JCDOT 
                          
ITEM 1  CALL TO ORDER  
 
Chair Shotwell called the meeting to order at 8:04 AM with a quorum present. 
   
ITEM 2  PUBLIC COMMENT 
 
No public comments were received. 
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ITEM 3  APPROVE MINUTES OF THE POLICY COMMITTEE MEETING OF 
  APRIL 19, 2018 AND RECEIVE THE TECHNICAL ADVISORY COMMITTEE 

MEETING MINUTES OF APRIL 10, 2018 
 
The motion was made by Mr. Trudell, supported by Mr. Feldvary, to approve the Policy Committee 
meeting minutes of April 19, 2018 and to receive the Technical Advisory Committee meeting 
minutes of April 10, 2018. The motion carried unanimously. 
 
ITEM 4  AGENCY STATUS REPORTS 
 
Project status updates were reviewed by the City of Jackson, Jackson Area Transportation 
Authority (JATA), Jackson County Department of Transportation (JCDOT), Michigan Department of 
Transportation (MDOT), and the Jackson County Airport-Reynolds Field. The City of Jackson 
reported that they hope to be done with Kibby Road by June. MDOT reported that they will be 
working on the pavement markings on Washington and Louis Glick in the middle of May, and that 
the I-94 project has been advertised. Jackson County Airport noted that Mr. Juan Zapata has 
started as the new Airport Manager.  
 
ITEM 5 APPROVAL OF AMENDMENTS / ADMINISTRATIVE MODIFICATION TO THE 

JACTS FY 2017 – 2020 TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 
 
Mr. Moilanen reported that JATA was requesting the following amendment to the JACTS FY 2017 
– 2020 Transportation Improvement Program (TIP). The proposed amendment is: 
 
 

FY Project Name Limits Work Type 
Project 

Description 
Federal 

Cost 
State 
Cost 

State 
Fund 

Source 

Total 
Project 
Cost 

2018 
Vehicle 
Replacement 

County 
wide 

Transit 
Vehicle 

Replacement 

Utility/Work 
Truck 

Replacement 
$24,000 $6,000 CTF $40,000 

 
Mr. Moilanen noted that this amount was more than what was requested at the Technical 
Committee meeting. Ms. DeOliveira stated that this change was within regulations, and would not 
need to go back through the Technical Committee. A motion was made by Mr. Moilanen, 
supported by Mr. Feldvary, to approve the proposed JATA amendment as presented. The motion 
carried unanimously. 
 
Mr. Davis reported that MDOT was requesting the following administrative modifications to the 
JACTS FY 2017 – 2020 Transportation Improvement Program (TIP). The proposed administrative 
modifications are: 
 
 

Fiscal 
Year 

Project 
Name 

Limits Project Description Funding 

FY 2019 
JN 201223 

US-127 
PE 

North of Henry Rd 
to Jackson/Ingham 

County Line 

HMA Cold Milling and 
Multi Course HMA 
Resurfacing. Admin. 
Mod. to add project, 
State Funds only 

 
State: $1,300,000 
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Mr. Davis reported that MDOT was requesting the following amendments to the JACTS FY 2017 – 
2020 Transportation Improvement Program (TIP). The proposed amendments are: 
 

Fiscal Year Project Name Limits Project 
Description 

Funding 

Add FY 2018      
 JN 202119 

M-106 
PE 

M-106 and I-94 BL 
Non-freeway 
signing 
upgrade 

Federal: $50,000      
NHG 

Add FY 2020    
 JN 202119 

M-106 
CON 

M-106 and I-94 BL 
Non-freeway 
signing 
upgrade 

Federal:  $276,000 
NHG 

Add FY 2020     
 JN 129137 

Region wide 
PE 

Region wide 
Construct 
sidewalks 

 
Federal:  $116,897 
NHG 
State:      $12,989  

 
A motion was made by Mr. Feldvary, supported by Vice Chair Jancek, to approve the proposed 
MDOT amendments as presented. The motion carried unanimously. 
 
ITEM 6 APPROVAL OF THE TIP PERFORMANCE MEASURES CHAPTER 
 
Ms. DeOliveira led the discussion on the need for adding a chapter on Performance Measures to 
the FY 2017 – 2020 TIP. Mr. Davis noted that the Region 2 Planning Commission was meeting 
Federal and State requirements pertaining to the Fixing America’s Surface Transportation (FAST) 
Act federal transportation bill. Mr. Welsh noted that there might be some consideration to tell in 
what way or to what degree each project met a performance measure in the future. Mr. Moilanen 
noted that a minor edit was needed to the transit narrative within the chapter. 
 
A motion was made by Mr. Feldvary, supported by Vice Chair Jancek, to approve the TIP 
Performance Measures Chapter. The motion carried unanimously. 
 
 
 

FY 2019     
JN 202071 

US-127 
PE 

I-94 eastbound off 
ramp to Parnall Rd 

Cold Milling and Two 
Course HMA Overlay 
with Pavement Repairs.  
Admin. Mod. to add 
project, State Funds 
only 

 
State:  $140,000 

FY 2019     
JN 202071 

US-127 
CON 

I-94 eastbound off 
ramp to Parnall Rd 

Cold Milling and Two 
Course HMA Overlay 
with Pavement Repairs.  
Admin. Mod. to add 
project, State Funds 
only 

 
State: $1,612,600 

FY 2020     
JN 202034 

US-127 

Over Springport 
Rd and over 

Conrail 
 

Epoxy Overlay with deck 
patching and 
substructure repairs. 
Admin. Mod. To change 
FY 2018 to FY2020 

 
State: $303,410 
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ITEM 7  APPROVAL OF THE JACTS 2045 LONG RANGE TRANSPORTATION PLAN 
 
Ms. DeOliveira noted that the 2045 Long Range Transportation Plan is nearing completion. The 
entire plan is available for review. The plan is scheduled to be approved and adopted at the June 
14th Region 2 Planning Commission meeting. Ms. DeOliveira asked if the committee would 
entertain a motion to approve and adopt the plan. Mr. Welsh made a motion, with support from Mr. 
Trudell, to approve and adopt the JACTS 2045 Long Range Transportation Plan. The motion 
carried unanimously.  
  
ITEM 8  APPROVAL OF THE JACTS FY 2019 UNIFIED WORK PROGRAM 
 
Ms. DeOliveira noted that the JACTS FY 2019 Urban Transportation Unified Work Program has 
been developed. The Region 2 Planning Commission staff will be working on the FY 2020 – 2023 
TIP, the development of performance measures and targets, and work on the Joint City/County 
Non-Motorized Transportation Plan. Staff has programed $268,565 in FHWA and FTA funds to 
complete the tasks. A motion was made by Mr. Feldvary, supported by Vice-Chair Jancek, to 
approve the JACTS FY 2019 Unified Work Program as presented.  The motion carried 
unanimously. 
 
ITEM 9  INFORMATION REGARDING JOBNET SHUTDOWN 
 
Mr. Davis stated that this notice from MDOT has not changed, and continues their communication 
to ensure that all local agencies know that JobNet will be shutting down in July, and that this will 
affect the TIP approval process. 
 
ITEM 10 STATUS UPDATE ON THE JOINT CITY /  COUNTY NON-MOTORIZED PLAN   
 
Ms. DeOliveira stated that the selection committee is in the midst of the selection process, and that 
a consultant had not yet been selected. Ms. Kline noted that the County hopes to put more money 
toward the project, and this has delayed the process.  
 
ITEM 11 OTHER BUSINESS 
 
Mr. Wallace noted that the Corridor Alignment Review Team (CART) will be restarting to examine 
future improvements along the I-94 corridor. There was discussion how MDOT addresses safety 
along highway corridors during times of construction.  
 
ITEM 12 OTHER BUSINESS 
 
No other business was noted. 
 
ITEM 13 PUBLIC COMMENT 
 
No public comments were received. 
 
ITEM 14 ADJOURNMENT 
 
There being no further business, Chair Shotwell adjourned the meeting at 8:53 AM. 
 
 
Tanya DeOliveira 
Transportation Planner 
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M I N U T E S   
 

JACTS TECHNICAL ADVISORY COMMITTEE 
Jackson City Hall 
161 W Michigan Ave – 10th Floor 
Jackson, MI  49201 
 

Tuesday, May 8, 2018 
 
Members Present: Rick Fowler, MDOT- Lansing 
   Mike Davis (Alt.), MDOT-University Region  
   Troy White, City of Jackson-Engineering 
   Steve Duke, Region 2 Planning Commission    
   Jon Dowling, Chair, City of Jackson – Engineering 
   Bret Taylor, Jackson County Dept. of Transportation 
   Angela Kline, Vice-Chair, Jackson County Dept. of Transportation  
   Mike Rand, Jackson County Dept. of Transportation 
   Juan Zapata, Jackson County Airport – Reynolds Field 
   Jeffrey Wickman (Alt.), Jackson Area Transportation Authority 
 
Members Absent: Andy Pickard, FHWA (Ex-officio)  
   Todd Knepper, City of Jackson Public Works 
   Jack Ripstra, Blackman Charter Township 
   Amy Torres, The Enterprise Group 
 
Others Present: Tanya DeOliveira, Region 2 Planning Commission 
   Jeff Franklin, MDOT – Lansing  
   Kelby Wallace, MDOT– Jackson TSC 
   Tyler Kent, MDOT - Lansing  
   Susan Richardson, Region 2 Planning Commission   
 
ITEM 1  CALL TO ORDER  
 
Chair Dowling called the meeting to order at 9:32 AM.   
   
ITEM 2  PUBLIC COMMENT 
 
No public comments were received. 
 
ITEM 3  APPROVE MINUTES OF THE TECHNICAL ADVISORY COMMITTEE    
 MEETING OF APRIL 10, 2018 AND RECEIVE THE POLICY    
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 COMMITTEE MINUTES OF APRIL 19, 2018 
 
A motion was made by Mr. Rand, and supported by Vice-Chair Kline, to approve the 
Technical Advisory Committee meeting minutes of April 10, 2018 and receive the Policy 
Committee meeting minutes of April 19, 2018 as presented. The motion passed 
unanimously. 
 
ITEM 4  AGENCY STATUS REPORTS 
 
Project status updates were presented by the City of Jackson, Jackson County 
Department of Transportation (JCDOT), Jackson Area Transportation Authority (JATA), 
and the Michigan Department of Transportation. JATA stated the project to replace hard 
drives in bus camera systems is out for solicitation. JCDOT plans to start construction on 
the Moon Lake Road Bridge in 2018. Through their preventive maintenance project, 
there will be 11 miles and two roads selected for resurfacing this year. MDOT stated that 
the two-way conversion project on Washington and Louis Glick will have one more 
month of work, weather permitting. The I-94 project package has been advertised.  
 
ITEM 5 APPROVAL OF AMENDMENTS AND ADMINISTRATIVE 

MODIFICATIONS TO THE JACTS FY 2017 – 2020 TRANSPORTATION 
IMPROVEMENT PROGRAM  

 
Mr. Wickman reported that JATA was requesting the following amendment to the JACTS 
FY 2017 – 2020 Transportation Improvement Program (TIP). The proposed amendment 
is: 
 

FY 
Project 
Name Limits Work Type 

Project 
Description 

Federal 
Cost 

State 
Cost 

State 
Fund 
Sourc

e 

Total 
Project 
Cost 

201
8 

Vehicle 
Replaceme
nt 

Count
y wide 

Transit 
Vehicle 

Replaceme
nt 

Utility/Work 
Truck 

Replaceme
nt 

$24,00
0 

$6,00
0 

CTF 
$30,00

0 

 
A motion was made by Mr. White, supported by Mr. Fowler, to approve the proposed 
JATA amendment as presented. The motion carried unanimously. 
 
Mr. Franklin reported that MDOT was requesting the following administrative 
modifications to the JACTS FY 2017 – 2020 Transportation Improvement Program (TIP). 
The proposed administrative modifications are: 
 
 

Fiscal 
Year 

Project 
Name 

Limits Project Description Funding 

FY 2019 
JN 201223 

US-127 
PE 

North of Henry Rd 
to Jackson/Ingham 

County Line 

HMA Cold Milling and 
Multi Course HMA 
Resurfacing. Admin. 
Mod. to add project, 
State Funds only 

 
State: $1,300,000 
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Mr. Franklin reported that MDOT was requesting the following amendments to the 
JACTS FY 2017 – 2020 Transportation Improvement Program (TIP). The proposed 
amendments are: 
 

Fiscal Year Project 
Name 

Limits Project 
Description 

Funding 

Add FY 2018      
 JN 202119 

M-106 
PE 

M-106 and I-94 BL 
Non-freeway 
signing 
upgrade 

Federal: $50,000      
NHG 

Add FY 2020    
 JN 202119 

M-106 
CON 

M-106 and I-94 BL 
Non-freeway 
signing 
upgrade 

Federal:  
$276,000 
NHG 

Add FY 2020     
 JN 129137 

Region wide 
PE 

Region wide 
Construct 
sidewalks 

 
Federal:  
$116,897 
NHG 
State:      $12,989  

 
A motion was made by Vice Chair Kline, supported by Mr. Rand, to approve the 
proposed MDOT amendments as presented. The motion carried unanimously. 
 
ITEM 6 APPROVAL OF THE TIP PERFORMANCE MEASURES CHAPTER 
 
Mr. Franklin led the discussion on the need for adding a chapter on Performance 
Measures to the FY 2017 – 2020 TIP. The need was to make sure that the Region 2 
Planning Commission met Federal and State requirements pertaining to the Fixing 
America’s Surface Transportation (FAST) Act federal transportation bill. MDOT supports 
the language in this chapter. A motion was made by Vice Chair Kline, supported by Mr. 
Rand, to approve the TIP Performance Measures Chapter. The motion carried 
unanimously. 
 

FY 2019     
JN 202071 

US-127 
PE 

I-94 eastbound off 
ramp to Parnall Rd 

Cold Milling and Two 
Course HMA Overlay 
with Pavement Repairs.  
Admin. Mod. to add 
project, State Funds 
only 

 
State:  $140,000 

FY 2019     
JN 202071 

US-127 
CON 

I-94 eastbound off 
ramp to Parnall Rd 

Cold Milling and Two 
Course HMA Overlay 
with Pavement Repairs.  
Admin. Mod. to add 
project, State Funds 
only 

 
State: $1,612,600 

FY 2020     
JN 202034 

US-127 

Over Springport 
Rd and over 

Conrail 
 

Epoxy Overlay with deck 
patching and 
substructure repairs. 
Admin. Mod. To change 
FY 2018 to FY2020 

 
State: $303,410 
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ITEM 7 APPROVAL OF THE JACTS 2045 LONG RANGE TRANSPORTATION 
PLAN  

 
Ms. DeOliveira noted that the 2045 Long Range Transportation Plan is nearing 
completion. The entire plan is available for review. The plan is scheduled to be approved 
and adopted at the June 14th Region 2 Planning Commission meeting. Ms. DeOliveira 
asked if the committee would entertain a motion to approve and adopt the plan. Vice- 
Chair Kline made a motion, with support from Mr. Rand, to approve and adopt the 
JACTS 2045 Long Range Transportation Plan. The motion carried unanimously.  
  
ITEM 8 APPROVAL OF THE JACTS FY 2019 UNIFIED WORK PROJECT 

(UWP)   
 
Mr. Duke noted that the JACTS FY 2019 Urban Transportation Unified Work Program 
has been developed. The Region 2 Planning Commission staff will be working on the FY 
2020 – 2023 TIP, the development of performance measures and targets, and work on 
the Joint City/County Non-Motorized Transportation Plan. Staff has programed $268,565 
in FHWA funds to complete the tasks. Mr. Duke asked for approval of the work program.  
A motion was made by Mr. Rand, supported by Vice-Chair Kline, to approve the JACTS 
FY 2019 Unified Work Program. The motion carried unanimously. 
 
ITEM 9 INFORMATION REGARDING JOBNET SHUTDOWN   
 
Mr. Franklin noted that the last TIP cycle starts this month, with approvals needed by 
June 22. Any changes to the TIP will have to wait to be approved until after July 15. The 
JobNet shutdown being facilitated by MDOT is currently on schedule, and is expected to 
start on July 1.  
 
ITEM 10 STATUS UPDATE FOR THE JOINT CITY /  COUNTY NON-

MOTORIZED PLAN   
 
Ms. DeOliveira noted that the selection committee is still in the midst of the selection 
process. Vice Chair Kline noted that the County is looking to put more resources towards 
the budget, and this has delayed the selection process.  
 
ITEM 11 OTHER BUSINESS 
 
Mr. Dowling noted that the Policy Committee had voted to move their meetings to the 
second Thursday of the month. Due to this change, there would be two meetings in 2018 
and 2019 where the Policy meeting would be held before the Technical meeting. There 
was a discussion on moving all of the Technical Committee meetings to the first 
Tuesday or the month or just the two months in question. Vice Chair Kline made a 
motion, supported by Mr. Rand, to move the August 2018 meeting to August 7, 2018 
and the November 2018 meeting to November 6, 2018 to ensure that the Technical 
Committee meetings would be held before the Policy Committee meetings. The motion 
passed unanimously.  
 
In honor of the upcoming retirement of Mr. Fowler, the Technical Committee and the 
Region 2 Planning Commission recognized his 33 years of service with the State of 
Michigan, 20 of those being with MDOT Planning. Mr. Franklin is expected to take over 
Mr. Fowler’s position after he retires.  
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Mr. Wallace noted that the Corridor Alignment Review Committee will be getting back 
together to continue discussions with stakeholders on relevant projects and studies 
along the I-94 corridor.  
 
ITEM 12 PUBLIC COMMENT 
 
No public comments were received.  
 
ITEM 13 ADJOURNMENT 
 
There being no further business, Chair Dowling adjourned the meeting at 10:38 am. 
 
Tanya DeOliveira, AICP 
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TO: JACTS Technical Advisory and Policy Committees 
 

DATE: June 29, 2018 
 

FROM: Jon H. Dowling, P.E. 
 

SUBJECT: TIP Project Status 
 

 
2017 

Kibby Road: City Limits to West Ave (Urban) - Reconstruct pavement on south side of 
boulevard islands, roundabout at Denton and non-motorized path from City limits to 
Denton. MSG is the City’s consultant. Bailey Excavating is the contractor for the project.  
Contractor has paved the base course on Kibby from both ends and on Denton 
Road up to the roundabout.  The wall inside the roundabout is installed.  The 
grading for the curb and gutter in the roundabout and the truck apron still need to 
be installed.  The project should be completed by mid-July. 

2018 
Fourth Street: Horton to Audubon (Urban) – Roadway resurfacing with a new roundabout at 

Hickory and Fourth. MSG is the City’s consultant.  The project is in the MDOT July 
letting. 

 
Fourth Street and Horton Intersection (Urban) – Intersection realignment and new Traffic 

Signal.  HRC is the City’s consultant.  The project should be in the MDOT August 
letting. 

 
2019 

Francis Street: Morrell to Mason (Urban) – Reconstruct roadway. HRC is the City’s consultant 
on this project and survey and design work has started. 

 
2020 

Greenwood/Wilkins Streets: Morrell to Jackson (Urban) – Reconstruct roadway. No design 
work at this time. 

 



 
2350 East High Street  
Jackson, Michigan 49203-3490 
517.787.8363 

__________________________________________________________________________________________ 

 
PROJECT REPORT 

2017-2020 TIP 
 

July 2018 
   

 

FY2018 
 

1. Bus & Bus Components 
 

a. Replacing hard drives in Bus Camera Systems – Vendor tentatively chosen; awaiting 
approval from MDOT to award. 

b. New Bus Stop Signs on bus routes – Vendor tentatively chosen; awaiting approval from 
MDOT to award. 

c. (2) Medium duty vans – Awarded MDOT 
d. 5310 funds – (4) Gillig Bus Replacements – Pending FTA 
e. Replace radio system and bus radios –Project will begin later in 2018 

 
FY2018 
 

1. Facility Upgrades 
 

a. IT Upgrade – Currently out for solicitation. 
b. Miscellaneous Facility Upgrades/Repairs – Camera wiring, replacement cameras, drinking 

fountain, doors, toilet/sink/tile at Transfer Center 
c. Replace HVAC system at main office – Awaiting approval from MDOT to send out soliciation 
d. Admin office rehab and update –  Project will begin in later 2018 

 
FY2019 
 

1. Vehicle Procurements 
 

a. Bus Replacement (2 full-size) 
 



  

 

 

 
          RICK SNYDER 

 GOVERNOR 

STATE  OF MICHIGAN 

DEPARTMENT OF TRANSPORTATION  
LANSING 

 
KIRK T. STEUDLE 

       DIRECTOR 

 

MURRAY D. VAN WAGONER BUILDING • P.O. BOX 30050 • LANSING, MICHIGAN 48909 
www.michigan.gov • (517) 373-2090 

LH-LAN-0 (01/11) 

June 29, 2018 

 
FY 2017 
I-94 BL/W. Michigan Ave. (Brown St. to Washington / Louis Glick) –  Concrete pavement repairs between East 

Michigan Ave and Washington will take plan in July 2018. Slope restoration is not accepted yet.  

  
FY 2018 

Project was let on June 1 and Dan’s Excavating was the low bidder.  Preconstruction meeting scheduled for July 9 th and 

work to begin later that week.  

I-94 (Over Conrail and the Grand River) – Bridge Replacement 

I-94 (M-60 to Sargent Rd) – Reconstruction and rehabilitation  

I-94 (M-106 NB & SB (Cooper St)) – Bridge Replacement 

M-106 (Ganson to Porter), - CPM resurfacing 
  

M-106 (Lakelands Trail Expansion Phase 1 & 2) – Non-Motorized Trail. Scheduled for a September 2018 letting.  
  

M-99 (I-94 to Willow St), M-60 (Spring Arbor Rd to I-94) & M-50/US-127BR (Washington Ave. to South St), M-52 

(Co. line to M-106) – Capital Preventive Maintenance.  
  

M-60 (Spring Arbor Road to I-94) is a single course mill & resurface CPM Project. Work is complete. 
  

M-50/US-127BR (Washington to South Street) is a concrete pavement repair CPM project. Work is complete. 

  

M-52 (Washtenaw County Line to M-106) is a single course mill and resurface NFRP Project. Work is scheduled to 

begin in July 2018. 

  

.M-124 (US-12 to M-50) is a single course mill & resurface CPM project. Survey work is starting and will continue over 

the next couple months. Construction will occur in 2019. 

  

M-60 (Chapel to Emerson Rd) – Resurfacing, Widening with CLTL.  The letting date for this project is delayed to late 

summer 2018. Working on acquiring Right-of-Way for the project. 2019 construction is expected at this time. 

  

Areawide Pavement markings and crack sealing 

  

I-94 at Sargent Install wrong way warning system. Construction in fall 2018. 

 

I-94 at Grass Lake Weigh Station Install additional parking. Construction in fall 2018. 

  

I-94 E (Lansing Rd to Elm Rd) Tree Clearing and fencing- Project is complete 
 

 



  
 Jackson County Airport – Reynolds Field 

Flying Jackson Forward! 
  

Juan C. Zapata, Airport Manager 

 

JACTS Airport Report 

July 2018 

 
We had our final inspection for Phase 2 of the runway safety area project on June 1, 2018.  All 

construction items associated with this project have been completed.  We will now begin the phase of 

the project that will update the Airport Layout Plan. This update is required as part of the runway 

project so that we can start additional airport development steps. 

Existing ALP shows old runway 06-24 
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TO: JACTS Technical Advisory and Policy Committees, R2PC Full Commission 
 
FROM: Steve Duke, Executive Director 

RE: FY 2017-2020 JACTS TIP Administrative Modification – Village of Brooklyn 
 

DATE: June 25, 2018 
  
Mr. Jae Guetschow, Brooklyn Village Manager, is requesting authorization to move the 
Village’s Rural Task Force TEDF-D funded project currently programmed in the JACTS FY 
2017-2020 from FY 2018 to FY 2019.  The project includes the reconstruction of S. 
King/Tiffany/Cement City roads between Chicago Street and the village limits.  There is 
no change in the project funding of $176,000 TEDF-D / $44,000 Village of Brooklyn.   
 
 The village has about 100’ of water main to replace prior to beginning the road work. 
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July, 1, 2018 
 
Mr. Steve Duke,  
Executive Director  
Region 2 Planning Commission  
Jackson County Tower Building  
120 W. Michigan Avenue, 9th Floor  
Jackson, Michigan 49201  
 
Dear Mr. Duke:  
This letter is sent by the Michigan Department of Transportation (MDOT) to inform the Jackson 
Area Comprehensive Transportation Study committees of one TIP Amendment to the FY 2018 
element of the FY 2017-2020 Transportation Improvement Plan (TIP). 
 
 
 

Fiscal 
Year 

Project 
Name 

Limits Project Description Funding 

 
Add 

FY 2018 
JN 203311 

CON 

 
 

I-94  

 
Eastbound  

I-94  
Grass Lake 

Weigh Station 
 

 
Install additional 

parking at EB Grass 
Lake Weigh Station 

 
Federal  
   ST 

 
 $          3,274 

 State   $              726      

  
Total 

 
 $          4,000  

 
 
Thank you for your attention to this request. If you have any questions or need additional 
information, please contact me at 517-750-0405 
 
Sincerely,  
Mike Davis, Transportation Planner 
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REDESIGNED TIP AMENDMENT PROCESS 
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Redesigned TIP Amendment Process 
 

Vision: Why we do this? 
 
The Transportation Improvement Program is a 4-year document that outlines transportation projects 
within metropolitan areas over 50,000 in population. This document is collaboratively developed by 
local road agencies, transit agencies, and MDOT and is approved by a MPO Committee. Throughout the 
life of the plan, changes to transportation projects may be needed. The TIP can be amended to include 
these changes periodically (six times per year for most Michigan MPOs). The TIP project list and 
document is a public engagement/informational tool. It is required to undergo a public involvement 
process, a demonstration of fiscal constraint, and compliance with state and federal regulations per 23 
CFR 450.  
 
The purpose of this redesigned process documentation is to outline an expedited TIP Amendment 
process that is clear and comprehensive. This process assumes that the JobNet system for programming 
projects is fully implemented, whereas JobNet will contain and transmit each MPO TIP as well as the 
Statewide STIP. The roles, responsibilities, and a step-by-step process are outlined below for all partners 
in this new TIP Amendment process.  
 

Definitions 
 

Federal TIP Amendment (23 CFR 450.104) 

• Major change to the cost, scope, schedule, additions/deletions. 

• Requires public involvement. 

• Requires a demonstration of fiscal constraint. 
 

Federal Administrative Modification (23 CFR 450.104) 

• Minor change to the cost, scope, schedule. 

• Does not require public involvement. 

• Does not require a re-demonstration of fiscal constraint. 
 

MPO Adjustment 
• Changes to projects that are not a Federal Amendment: 

o Each MPO has the discretion to approve project changes that may not be considered a 
Federal Amendment. 

o MPO Policy Committee should create their own rules/definition for project changes 
requiring MPO approval. 

▪ FHWA/FTA and MDOT recommend MPOs provide this to MDOT prior to October 
2018. It should be incorporated into their Public Participation Plan, to ensure it 
goes through a public process. 

 

Regionally Significant Projects 
• These are projects determined by the MPO to have a significant impact on transportation in the 

region and require public involvement including listing in the MPO TIP prior to authorization to 
proceed. Typically, these are MDOT projects funded with State of Michigan funding (no federal 

https://www.ecfr.gov/cgi-bin/text-idx?SID=473dc490599ce97cdd6c0e40a1691e76&mc=true&node=pt23.1.450&rgn=div5
https://www.ecfr.gov/cgi-bin/text-idx?SID=473dc490599ce97cdd6c0e40a1691e76&mc=true&node=pt23.1.450&rgn=div5
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funds). A regionally significant project is recorded in the S/TIP as a line item and follows Federal 
Amendment and Modification rules.  

 

TIP Amendment Process 

 

MDOT Trunkline Project Changes 
MDOT’s internal project development process is outlined and approved by the Michigan Transportation 
Commission in the 5-Year Transportation Program, per state law. The MDOT Region Planner and MDOT 
MPO Program Manager are the primary points of contact for project changes or questions related to TIP 
projects. In Phase 2 of JobNet: 

• Projects are programmed in the JobNet system by Project Managers (or their authorized 
representatives). 

• Projects are approved by a System Manager – this is the official MDOT approval for a project. 

• JobNet notifies the MPO of a new project or approved project change request via email. 

• Each change will be automatically flagged if the project change is a Federal Amendment, 
requiring MPO and Federal approval (Appendix A - Federal Amendment and Administrative 
Modification Guidelines). 
 

Local Project Changes 
MPOs are provided a budget for each Federal funding category (Appendix B – Local Road Project 
Programming Chart) per year from MDOT Statewide Planning. Projects are selected for the initial TIP 
development (per 23 CFR 450), however project changes occur which require MPO and Federal 
approval.  

• The MPO staff issues a call for project changes from local road and transit agencies 
approximately 6 times per year.  

• New projects, awarded by MDOT through a grant funded program (Appendix B), are 
communicated directly to the local road agency receiving the award, as well as the MPO staff 
and MDOT Statewide Planning staff. This communication is typically in the form of an award 
letter, transmitted via email.  

o MDOT Grant program staff, enter these projects in JobNet (create the Job Number) and 
initiate change requests as needed. 

▪ MDOT will coordinate to ensure that MDOT grant projects are programmed and 

updated in a timely manner for MPO and local agencies. 

o JobNet notifies the MPO of these new projects via email. 

• Local road and transit agencies communicate the MPO staff changes to local road projects via 

email/phone. 

o MPO staff enters local road changes in JobNet. 
o JobNet notifies the System Manager to review change requests within 5 business days 

before making updates to JobNet (quality control/quality assurance check). 
 

Transit Project Changes 
Transit projects are selected and programmed, and the GPA thresholds will be established, for the initial 
four-year TIP (per 23 CFR 450). Each year, the programmed GPAs and/or transit projects may be refined 
based on federal funding announcements.   
 
FTA and MDOT require MPOs to develop with urban transit agencies a full 4-year program of projects 
during TIP development. Additionally, MPOs with urban transit agencies are encouraged to annually re-

http://www.michigan.gov/documents/mdot/MDOT_5_Year_Plan_2018-2022_602180_7.pdf
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evaluate transit project selection in early October to incorporate any pending changes and ensure a full 
program of projects that is accurate at the beginning of each fiscal year. 
 
When FTA publishes the annual apportionment on its website and/or the Federal Register (usually 
April), the following occurs.  
Urban Transit Agencies: 

• The urban transit agencies select projects based on funding in the federal register (ex. 5307, 
5339, 5310). 

o Until the federal register is published, they select projects for inclusion in the TIP based 
on historic funding levels. 

• The urban transit agencies may, or may not, adjust their projects for TIP programming and FTA 
grant award based on the funding available for that program year. 

• The urban transit agencies send new projects and project changes to the MPO. 

• MPO staff programs urban transit projects within the MPO TIP. 

• JobNet notifies the System Manager to review changes before making updates to JobNet 
(quality control/quality assurance check).  
 

Rural and Small Urban Transit Agencies: 

• MDOT selects projects for the rural transit agencies (ex. 5339, 5310, 5311). 

• MDOT allocates that fiscal year’s formula funding to all transit agencies. 

• Rural transit agency project additions or changes are programmed by OPT. 
 
Transit GPAs can be utilized in the TIP or STIP for either Transit Operating or Transit Capital 
expenditures. Transit projects may also be listed as TIP line items or stand-alone projects. For transit 
projects included in GPAs, these projects are programmed in JobNet as follows:  

• MPO staff programs GPAs and transit projects in the urbanized area.  

• MDOT Office of Passenger Transportation (OPT) will program GPAs in the STIP. Rural transit 
projects are programmed in JobNet once they are selected by OPT for funding. 

 
Transit “Flexed” projects are transit projects that use FHWA funding sources. These projects are 
programmed in JobNet as follows: 

• Transit projects that are using FHWA funding sources (ex. CMAQ or STBG) are programmed by 
the MPO in metropolitan areas.  

• Rural transit projects that are using STL are programmed by the Regional Planning Agency 
assigned to that area’s Rural Task Force. 

 

MPO TIP Amendment Development and Approval 
Some changes to the TIP may require MPO Policy Committee Approval as well as Federal approval. 
Specifically, Federal TIP Amendments require both MPO and Federal approval, while MPO Adjustments 
require MPO approval. Administrative modifications may be approved by MPO staff.  
 

Process 
The MPO receives a notification that an approved change request is pending their review. Project 
changes that are Federal Amendments will be flagged within JobNet. Other approved change requests 
are sent to the MPO for review and to determine if it is a MPO Adjustment or Administrative 
Modification. If a change request includes Administrative Modifications, MPO Adjustments, and a 
Federal Amendment, the entire change request will be listed in JobNet as a Federal Amendment.  
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• If a project change is not a Federal amendment, the MPO must determine if the project change 
is an MPO Adjustment or an Administrative Modification (see MPO-specific Policy criteria for 
MPO Adjustments and Administration Modifications). 

• The MPO will make a project determination (Administrative Modification or MPO Adjustment) 
within 5 business days (MPOs should have a back-up approver identified in case the main MPO 
staff are unavailable). 

o Administrative Modifications will be approved as submitted. 
o MPO Adjustments will be brought forward for Policy Committee approval in accordance 

with the MPO-specific amendment schedule.  
▪ MPOs will publish their MPO-specific amendment schedule annually, including 

submittal deadlines for amendments. 
▪ FHWA recommends using the MDOT S/TIP Amendment Calendar for TIP 

development schedule (Appendix C). 

• Exceptions to the amendment deadlines are at the sole discretion of the 
MPO.  

• Note on Regionally significant projects – the MDOT MPO Program Manager and the Region 
Planner will work with the MPO staff to define guidelines for what is a regionally significant 
project for the MPO area.  

o The MPO Program Manager will screen projects for a regional significance check by the 
MPO.  

o The MPO Program Manager will change the status of projects to regionally significant 
based on the MPO criteria or by request.  

o Only a MPO can change a project from regionally significant to non-regionally 
significant. 

• After the MPO call for projects deadline, the MPO will pull the list of project changes from 
JobNet.  

o MPO staff will compile MPO Committee and Public involvement materials, in 
accordance with the MPOs Public Participation Plan, including:  

▪ Formatted project list. 
▪ Related handouts and memos, including: 

• Environmental Justice analysis. 

• Air Quality conformity analysis. 

• Updating Illustrative List (optional). 

• MDOT staff/MPO staff meet to review the TIP Amendment project changes for accuracy. 

• MPO Technical Committee will review the TIP Amendment and make a recommendation to the 
MPO Policy Committee. 

• MPO Policy Committee will review the TIP Amendment and makes a determination (ex. 
approval). 

• If the TIP Amendment project changes are approved by the MPO: 
o MPO staff will enter the Policy Committee approval date in JobNet for each project. 
o MPO staff will prepare the TIP Amendment Transmittal Package in JobNet (use JobNet 

home page and reference guides for assistance developing the TIP Transmittal Package), 
including.  

▪ Required documents generated in JobNet:  

• Amendment List.  

• TIP list. 

• Fiscal Constraint Report. 



 PG. 6  VERSION 5 – MAY 14, 2018 

▪ Required attachments: 

• Action taken letter/Minutes. 

• Proof of public involvement. 

• Related handouts and memos. 

• Proof of Environmental Justice analysis (if required). 

• Proof of Air Quality Conformity (if required). 

• Illustrative List (optional). 

• MPO submits the TIP Amendment Transmittal Package to MDOT for review through JobNet. 
 

MDOT Review 
• MDOT MPO Program Manager receives TIP Amendment Transmittal Package and assigns 

reviewers (e.g. Supervisors, Office of Passenger Transportation). 
o See MDOT TIP Review Checklist for list of items that will be reviewed (Appendix D MDOT 

TIP Review checklist). 

• MDOT reviews the TIP Amendment per the TIP Review Checklist. 

• Reviewers enter the date they reviewed the amendment and any comments in JobNet. 

• MDOT Statewide Planning concurs that the TIP Amendment is consistent with the Federal 
regulations and meets the requirements of the MPO Planning process. 

• TIP Amendment Transmittal Package is submitted to FHWA and FTA for review and approval. 
 

Federal Review 
• JobNet notifies FHWA and FTA of pending TIP Amendment. 

• FHWA and FTA review the project changes. 
o If applicable, project changes are submitted to EPA for Air Quality analysis concurrency. 

▪ This process is outside of the JobNet system. 

• If FHWA and FTA approve: 
o An approval date will be auto populated in JobNet. 

• JobNet will notify MPO, MDOT, FHWA, and FTA of TIP Amendment approval. 
 

Timeline Expectations 
• TIP Amendment process will follow the MPOs Public Participation Plan processing Schedule. 

• TIP Amendment process will similarly follow the annually provided TIP Amendment deadline for 
project changes and the Policy Committee meeting schedule. 

o MPO Policy Committees are encouraged to approve the Amendment schedule and 
deadlines for TIP project changes. 

• MDOT will make project changes in a timely manner, in alignment with the TIP Amendment 
schedule.  

• The MPO will determine if a project is an Administrative Modification or MPO Adjustment within 
5 business days of JobNet notification. 

• MDOT will review change requests for local projects (TIP QA/QC) to JobNet system within 5 
business days. 

• MDOT Statewide Planning staff will review TIP Amendment Transmittal Packages within 7 
business days. 

• FHWA/FTA staff will review TIP Amendments within 7 business days of notification, except for 
projects requiring Air Quality conformity determination from the EPA. Projects requiring a 
conformity determination may take up to 30 days for approval.  



Updated May 8, 2018 
 

Appendix A: FHWA Michigan Division and FTA  

STIP and TIP  

Amendment and Administrative Modification Guidance 

Federal Amendment (23 CFR 450.104) 

1. Any project or project phase change that affects air quality conformity or requires a conformity determination 
(in nonattainment and maintenance areas) regardless of the cost of the project or the funding source; 

2. A project or project phase change that requires public review and comment and/or the re-demonstration of 
fiscal constraint; 

3. The addition of a new project/phase or moving a project/phase from the illustrative list to the financially 
constrained list; 

4. The deletion a project/phase or moving a project/phase to the illustrative list; 
5. Major change in project phase cost (increase or decrease greater than 25% of the total phase cost); 
6. Changing a non-Federally funded project/phase to a Federally funded project/phase (except when switching a 

project from regular federal-aid project to an Advance Construction project or vice versa); and  
7. Major change in project/phase design concept or design scope.* 

*Major change in design concept or design scope is defined as:  
o A change resulting in an air quality conformity reevaluation (per Interagency Work Group 

determination). 
o Significant change to work type or project/phase description.  
o Significant change in limits – Increase/decrease a project phase length by a ½ mile or more. 
o Addition/increase/decrease of a travel lane by ½ mile or more. 
o Addition of new project items (sidewalk, bike lane, ADA enhancements) that are a ½ mile or more in 

length. 
 

Administrative Modification (23 CFR 450.104) 

1. Minor change in cost (increase or decrease less than 25% of the total project phase cost); 
2. Minor change in funding source (moving from one federal funding source to another federal funding source, 

except CMAQ funding); 
3. Shifting projects/phases between fiscal years of the current STIP while maintaining financial constraint defined 

as “project selection” in the regulations (23 CFR 450.222 and 23 CFR 450.332); 
4. Switching a project/phase from regular federal-aid to Advance Construction and vice versa (per Michigan 

Division and MDOT finance agreement provided the change is noted in the request sent to FHWA at the time of 
project/phase authorization); 

5. Addition of a project/phase that uses 100% State or local funding, unless it is deemed “regionally significant” by 
the MPO; 

6. Changes in non-federal project/phase costs; 
7. Addition of a project/phase for emergency repairs to roads or bridges**; 
8. Addition, deletion, and scope changes to projects/phases within General Program Accounts (GPAs);*** and 
9. Technical corrections – corrections to typos, misspellings, and other data entry errors. 

**Emergency relief projects may (but are not required to) be included in the STIP, except those involving substantial 
functional, location, or capacity changes per 23 CFR 450.218(g)(5). 
***May require a Federal amendment for transit projects in urbanized areas if FTA program of projects public 
participation requirements have not been met. 
 

Administrative Modifications do not require Federal approval. However, MDOT will make available information about any modifications to FHWA 
and FTA for review and comment. FHWA and FTA reserve the right to disallow an administrative modification that is not consistent with Federal 
regulations.  



Appendix B‐ Local Road Project Programming Chart Updated: 5/8/2018

Federal/ State 

Funding Programs 
Program Description

MDOT Fin 

Sys Codes

Funding Available 

For
MDOT Program Contact

Programmed 

in JobNet by

STP ‐ TMA STU

Transportation 

Management Areas 

(TMAs) with an 

urbanized area (UZA) 

population over 

200,000

Statewide Planning Section‐ 

MPO Program Manager
MPO Staff 

STP ‐ Small MPO STUL
Small MPO (less than 

200,00)

Statewide Planning Section‐ 

MPO Program Manager
MPO Staff 

STP ‐ Flexible Urban 

Counties

Supplemental STP funds to replace Federal Transportation Economic 

Development Fund Category C funds that were not included in the 

FAST Act. These funds can be spent anywhere STP‐TMA Funds are 

eligible.

EDCF

Urban Counties 

(Genesee, Kent, 

Wayne, Oakland, and 

Macomb)

Statewide Planning Section‐ 

MPO Program Manager
MPO Staff 

CMAQ CM, CMG Statewide
Edward Fowler, 

FOWLERR@michigan.gov
MPO Staff 

CMAQ ‐ PM 2.5 Reduction CPM Statewide
Edward Fowler, 

FOWLERR@michigan.gov
MPO Staff 

Transportation Alternatives ‐ 

TMA

The Transportation Alternatives ‐TMA is an allocation of directly for 

TMAs of federal transportation funds for specific activities that 

enhance the intermodal transportation system and provide safe 

alternative transportation options such as pedestrian and bicycle 

facilities, recreational trails, safe routes to school projects.

TAU TMAs
Bryan Armstrong, 

ArmstrongB@michigan.gov
MPO Staff 

TEDF Category C

The mission of the Transportation Economic 

Development Fund (TEDF) is to enhance the ability of the state to 

compete in an international economy, to serve as a catalyst for 

economic growth of the state, and to improve the quality of life in the 

state. Category C is for Urban Congestion Relief.

EDC

Urban Counties 

(Genesee, Kent, 

Wayne, Oakland, and 

Macomb)

Mike Kapp, 

KappM@michigan.gov
MPO Staff 

STP‐ Rural
STP funds are intended to support transportation projects in rural 

areas.
STL

Rural Task Force (RTF) ‐ 

Allocation by County

Don Mayle, 

MayleD@michigan.gov

Regional Planning 

Agency

STP‐ Rural Flexible

Supplemental STP funds to replace Federal Transportation Economic 

Development Fund Category D funds that were not included in the 

FAST Act. These funds can be spent anywhere STP‐Rural Funds are 

eligible.

EDDF
RTF ‐ Allocation by 

County

Don Mayle, 

MayleD@michigan.gov

Regional Planning 

Agency

TEDF Category D

The mission of the Transportation Economic 

Development Fund (TEDF) is to enhance the ability of the state to 

compete in an international economy, to serve as a catalyst for 

economic growth of the state, and to improve the quality of life in the 

state. Category D is for secondary all‐season roads.

EDD
RTF ‐ Allocation by 

County

Don Mayle, 

MayleD@michigan.gov and 

Matt Wiitala, 

WiitalaM@michigan.gov

Regional Planning 

Agency

The Surface Transportation Program (STP) provides flexible funding 

that may be used by States and localities for projects to preserve and 

improve the conditions and performance on any Federal‐aid highway, 

bridge and tunnel projects on any public road, pedestrian and bicycle 

infrastructure, and transit capital projects, including intercity bus 

terminals.

The CMAQ program was implemented to support surface 

transportation projects and other related efforts that contribute air 

quality improvements and provide congestion relief.

MPO‐Direct Allocation Programs

Rural Task Force 



Federal/ State 

Funding Programs 
Program Description

MDOT Fin 

Sys Codes

Funding Available 

For
MDOT Program Contact

Programmed 

in JobNet by

STP ‐ Small Urban

The Small Urban Program provides federal Surface Transportation 

Program (STP) funding to areas with an urbanized population of 5,000 

to 49,999. Road and transit capital projects are eligible for STP funds.

STUL

urbanized areas with a 

population between 

5,000 and 49,999

David Fairchild, 

FairchildD1@michigan.gov
MDOT Staff

Local Bridge
Local Bridge Program provides funding for construction costs for 

bridge repair and replacement.

BHT, BRT, 

MCS
Statewide

M. Harrison, 

HARRISONM@michigan.gov
MDOT Staff

Discretionary
Discretionary funding made available through specific federal or state 

initiatives such as the BUILD Discretionary Grants.

DSTP, FLAP, 

ER
Statewide 

Barb Davarn, 

DAVARNB@michigan.gov
MDOT Staff

Earmarks

Earmarks are projects that receive a direct appropriation in a federal 

transportation bill. Repurposed earmarks are re‐allocation of these 

appropriations for other projects through a federally approved 

earmark re‐purposing process.

EMRP Statewide
Barb Davarn, 

DAVARNB@michigan.gov
MDOT Staff

Transportation Alternatives

The Transportation Alternatives Program (TAP) is a competitive grant 

program that uses federal transportation funds designated by 

Congress for specific activities that enhance the intermodal 

transportation system and provide safe alternative transportation 

options such as pedestrian and bicycle facilities, recreational trails, 

safe routes to school projects.

TA Statewide
Bryan Armstrong, 

ArmstrongB@michigan.gov
MDOT Staff

Safety 

The Highway Safety Improvement Program (HSIP) is a core Federal‐

aid program with the purpose to achieve a significant reduction in 

traffic fatalities and serious injuries on all public roads, including non‐

State‐owned roads and roads on tribal land.

HRRR, HSIP, 

RP
Statewide 

Pam Blazo, 

BlazoP@michigan.gov
MDOT Staff

Metropolitan Planning 

The purpose of Metropolitan Planning funds is to carry out the 

requirements of 23 U.S.C. 134 and provide for a continuing, 

comprehensive, and cooperative (3‐C) metropolitan transportation 

planning process. These funds are programmed in the MPO Unified 

Work Program (UWP) and not in the TIP.

PL All MPOs 
Statewide Planning Section‐ 

MPO Program Manager
MDOT Staff

TEDF Category A

The mission of the Transportation Economic 

Development Fund (TEDF) is to enhance the ability of the state to 

compete in an international economy, to serve as a catalyst for 

economic growth of the state, and to improve the quality of life in the 

state. Category A funds are for economic development road projects.

EDA Statewide
Mike Kapp, 

KappM@michigan.gov
MDOT Staff

TEDF Category F

The mission of the Transportation Economic 

Development Fund (TEDF) is to enhance the ability of the state to 

compete in an international economy, to serve as a catalyst for 

economic growth of the state, and to improve the quality of life in the 

state. Category F funds are for urban areas in rural counties.

EDF Statewide
Matt Wiitala, 

WiitalaM@michigan.gov
MDOT Staff

Local Grant Programs 
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    Amendment Schedule Action Items:

MAP Database Query 
1

Projects submitted to MPO 
2

MDOT 2-Week Review Period * June 25 is last snapshot to amend the FY 2017 program

MPO Submission to MDOT Deadline 
3 **August 27 Snapshots would not be approved until October

MDOT finished with reviews/send letter to FHWA/FTA
4 **August 28 Snapshots are to amend FY 2017 program - not FY 2016

FHWA/FTA Approval 
5

FY 2018 Amendment Calendar - modified

Appendix C:

October 2017 November 2017 December 2017

January 2018 February 2018 March 2018

FY 2018 S/TIP Amendment Schedule

Other Notes:

STIP Amendments posted for Public Review and  

Comment
 6

April 2018 May 2018 June 2018

July 2018 August 2018 September 2018



Appendix D: 
MDOT TIP Amendment Form Checklist  

For Implementation with Phase 2 of JobNet 
 

DRAFT: May 14, 2018 

1. MPO Program Manager assigns MDOT reviewers

• Assign additional MDOT staff to review the TIP amendment per the “MDOT TIP Reviewer Policy”  
(discussion ongoing on number of reviewers) 

• Make sure all auto populated contact info is correct for FHWA and FTA representatives. If incorrect, 
contact JobNet Team. 

 

 2. MPO Program Manager, OPT Representative, MPO staff and Region Planner reviewed the project list prior to 

Policy approval for any unclear or inconsistent projects/information 

• Changes needed were communicated to MPO (local and transit projects) or MDOT staff (trunkline 

projects and grant awards) and updated in JobNet 

 

 3. S/TIP Assurances are filled out appropriately 

• Meets 23 CFR 450 

• Consistent with the Metropolitan Transportation Plan   

• Public involvement consistent with Public Participation Plan (with start and end dates) 

• Fiscally constrained 

• Air quality analysis (if required) 

• Environmental Justice analysis (if required) 
 

4. Dates filled in (public involvement dates) 

• Check and ensure that the dates of MPO Policy board approval on the JobNet TIP Transmittal match the 
meeting minutes and/or action taken letter dates.  

• Check listed public participation dates against the MPO’s public participation plan.  
 

5. Make sure attached documentation matches all boxes checked on the Statement of Assurances 

• Policy Committee / Board meeting minutes, resolution from Policy Committee, and/or action taken 
letter showing Policy Committee action/approval.   

• Proof of public notification. Make sure public was notified within a timeframe that is consistent with the 
MPO’s public participation plan.  

• Air quality analysis (if required) 

• Environmental Justice analysis (if required) 

• Does the list of changes approved by the MPO Policy Committee match the changes listed in the TIP? 
o If not return to MPO for corrections 

• OPT Representative will review transit projects for accuracy 
 

6. Does the local and transit fiscal constraint match the MPO allocation for each fiscal year by fund type for 

federal and state funding categories? 

• MPO Program Manager reviews road project fiscal constraint 

• OPT Representative reviews the transit project fiscal constraint 



• Total Proposed Commitments are less than or equal to Estimated Total Revenue and within the Fiscal 
Constraint Table 

 7. MPO/MDOT comments are added to form to clarify any issue related to the amendment. 

• If no transit projects are listed in the amendment, state this in the comments 

8. Amendment is processed within seven (7) days from day received from MPO to day sent to FHWA  

• If errors are found, the amendment will be returned to the MPO and after changes are made the MPO 
will re-submit the amendment in JobNet 

9. Are the GPA Thresholds correct in JobNet and matching the approved GPA amounts listed in the TIP? 

• Is the amendment consistent with the GPA Guidance Document and Policies? See GPA Guidance 
Document for requirements 

 



  

 

 

 
          RICK SNYDER 

 GOVERNOR 

STATE OF MICHIGAN 

DEPARTMENT OF TRANSPORTATION  
LANSING 

 
KIRK T. STEUDLE 

       DIRECTOR 

 

MURRAY D. VAN WAGONER BUILDING • P.O. BOX 30050 • LANSING, MICHIGAN 48909 
www.michigan.gov • (517) 373-2090 

LH-LAN-0 (01/11) 

 

May 21, 2018 

 

 

Dear Director: 

 

The Michigan Department of Transportation (MDOT) is pleased to provide you the state targets 

for the federally-required performance measures, for the first performance period.  MDOT 

appreciates the efforts your metropolitan planning organization (MPO) has made to participate in 

the coordination process as these targets were developed over the past year.  

 

In addition to the state targets shown in the table below, MDOT will provide supplementary 

information to assist you in making decisions on MPO targets.  The supplementary information 

will include a description of the measures, recent trends, and the methodology used to establish 

these targets. 

 
State Targets for First Performance Period 

 

*Performance measures apply only to portions of the Southeast Michigan Council of Governments planning area. 

Also, baseline data for emission reductions shows the total reduction from CMAQ funded projects over the 2014-

2017 time period. 

 

Performance 

Area 
Measure 

Baseline 

Condition 

(Calendar 

Year 2017) 

2-Year 

Targets 

4-Year 

Targets 

Bridge 

Percent National Highway System (NHS) Deck Area in 

Good Condition 
32.7% 27.2% 26.2% 

Percent NHS Deck Area in Poor Condition 9.8% 7.2% 7.0% 

Pavement 

Percent of Interstate Pavement in Good Condition 56.8% N/A 47.8% 

Percent of Interstate Pavement in Poor Condition 5.2% N/A 10.0% 

Percent of Non-Interstate NHS Percent in Good Condition 49.7% 46.7% 43.7% 

Percent of Non-Interstate NHS Percent in Poor Condition 18.6% 21.6% 24.6% 

Reliability 

Level of Travel Time Reliability of the Interstate 85.1% 75.0% 75.0% 

Level of Travel Time Reliability of the Non-Interstate 

NHS 
85.8% N/A 70.0% 

Freight Reliability Measure on the Interstate 1.38 1.75  1.75  

Congestion 

Mitigation/A

ir Quality 

(CMAQ)* 

Annual Hours of Peak Hours Excessive Delay per Capita 
18 hours,  

30 minutes 
N/A 22 hours 

Percent of Non-Single Occupancy Vehicle Travel 16.0% 14.4% 14.4% 

Mobile Source Emission Reduction for Carbon Monoxide 87,665.109  32,968.780  65,937.560  

Mobile Source Emission Reduction for Particulate Matter 653.357  417.410  834.820  
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Federal law and regulations require that MPOs establish targets not later than 180 days after the 

state Department of Transportation establishes targets for each measure.  Therefore, MPOs must 

decide on their performance targets for the measures in the table above on or before  

November 16, 2018.   

 

MPOs may support all the state targets, establish their own specific numeric targets for all the 

performance measures, or any combination.  MPOs may support the state target for one or more 

individual performance measures and establish specific numeric targets for the other 

performance measures.   

 

Again, thank you for your MPO’s participation in the performance measure coordination 

process.  If you have questions or need additional information or assistance, please feel free to 

contact either me, Chris Hundt at 517-335-2973, or Kelly Travelbee at 517-898-4875. 

 

Sincerely, 

 

 

 

David E. Wresinski, Director 

Bureau of Transportation Planning 

 

cc: Chris Hundt 

 Kelly Travelbee 

 

AMPD:IMS:CH:ajm 
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TRANSPORTATION PERFORMANCE MANAGEMENT 

PAVEMENT PERFORMANCE MANAGEMENT 

PAVEMENT PERFORMANCE REQUIREMENTS 
The Federal Highway Administration (FHWA) 
published in the Federal Register (82 FR 5886) a final 
rule establishing performance measures for State 
Departments of Transportations (DOTs) to use in 
managing pavement and bridge performance on the 
National Highway System (NHS). The National 
Performance Management Measures; Assessing 
Pavement Condition and Bridge Condition for the 
National Highway Performance Program Final Rule 
addresses requirements established by the Moving 
Ahead for Progress in the 21st Century Act (MAP-21) 
and reflects passage of the Fixing America’s Surface 
Transportation (FAST) Act. The rule became effective 
May 20, 2017.  

The federal rule requires MDOT to establish targets 
for pavement condition measures Percent Good and 
Percent Poor on the Interstate and non-Interstate 
NHS. Targets are required for two and four-year 
intervals for each measure, with eight targets in total. 
For the Interstate measures, there will be no two-year 
targets for the first (2018-2021) performance period 
per 23 CFR Part 490, therefore, there will only be six 
targets in the first period. 

 

 The rule requires states to measure, monitor and set 
targets based upon a composite index of pavement 
condition measures (PCM). The four metrics to be 
used are International Roughness Index (IRI), Cracking 
Percent, Rutting, and Faulting as reported by states to 
the FHWA’s Highway Performance Monitoring System 
(HPMS). All four metrics will be used to determine the 
condition for Interstate. If all three metrics on a 
segment are “good,” then a pavement is rated in good 

condition. If two or more metrics are “poor,” it is to be 
considered in poor condition. Only IRI will be used to 
determine non-interstate condition for the 2018-2024 
performance period, after which it will use PCM. 
Cracking Percent and IRI are to be reported on all 
pavement types. Rutting is to be reported only on 
asphalt pavements, and faulting, on jointed concrete 
pavements. The table below indicates the metric 
thresholds for condition on each pavement type, as 
defined by the rule.   

 

TARGET SETTING AND 
SIGNIFICANT PROGRESS 
•Targets: The Transportation Performance 

Management (TPM) Pavement Rule designates 
recurring four-year performance periods for which 
MDOT is required to establish two-year (midpoint) and 
four-year (full performance) targets for pavement 
condition on the National Highway System (NHS). 

•Performance Measures: There are four performance 

measures for assessing pavement condition based on 
composite analysis of the metrics above:  
1) percent of Interstate pavement in Good Condition 
2) percent of Interstate pavement in Poor Condition 
3) percent of Non-Interstate NHS pavement in Good 
Condition 
4) percent of Non-Interstate NHS pavement in Poor 
Condition. States were required to establish targets for 
each measure by May 20, 2018. 



 MAY 2018 

 

 2 

 

•MPO Targets: MPOs are required to establish four-

year targets for these measures and have two options 
for target selection: agree to plan and program 
projects that support MDOT targets or commit to their 
own targets for their Metropolitan Planning Area 
(MPA). 

•MPO Targets Due: MPO targets are due on 

November 16, 2018, 180 days after MDOT’s targets. 
These targets are not reported to FHWA but must be 
reported to MDOT in a manner both parties agree to. 
MPOs will include targets in their TIPs and LRPs and 
explain how their projects and programs support 
either MDOT’s or the MPO’s targets. 

•Significant Progress: FHWA will determine significant 

progress on the Mid- and Full Performance Period 
Progress Reports. Significant progress is defined as 
achieving a condition that is equal to or better than 
the target, or better than the baseline condition. If 
significant progress is not achieved, MDOT must 
document how it plans to achieve it for the next report 
 

ROAD OWNERSHIP 
The rule applies to the entire National Highway System 
(NHS), which includes the Interstate, and Non-
Interstate NHS. The Non-Interstate portion of the 
system is comprised of trunkline (MDOT owned) and 
non-trunkline (local government owned) roads. Local 
agencies own 19 percent of the NHS in Michigan, while 
MDOT maintains ownership of approximately 81 
percent (see table below). MDOT and MPO targets 
must cover the entire NHS, regardless of ownership, 

meaning these agencies may have a limited capacity 
to achieve these targets. To account for this, the rule 
requires MDOT and MPOs to coordinate target 
setting, planning, and programming, ensuring targets 
are feasible, and projects are geared toward achieving 
them. 

MDOT Investment Strategy Process 
Department goals for state trunkline pavement 
condition are established by the State Transportation 
Commission (STC) and influence the way MDOT 
invests in and maintains state-owned transportation 
infrastructure.  To do this, MDOT conducts investment 
planning. Investment strategies guide the allocation of 
capital resources to achieve the goals established. 
Investments are focused where they will most benefit 
the public, consistent with the direction established. 

Investment strategies are developed utilizing 
anticipated available funding, life cycle planning, and 
performance gap analysis, and the results of risk 
analysis. The various strategies are also analyzed and 
compared to determine how they would impact the 
overall goals and objectives set by the STC.  The 
desired mix of fixes, investment levels, and funding 
targets are developed for the selected investment 
strategy and provided in the Highway Call for Projects 
memo.  They form the basis for project selection and 
prioritization.  The selected investment strategy is 
communicated to the public by way of the annual Five-
Year Transportation Program. MDOT’s investment 
strategy to achieve the constrained Michigan targets 
for asset condition are reflected in the 2017-2020 STIP 
program of projects.

MICHIGAN STATEWIDE 
PAVEMENT TARGETS 
The TPM Pavement Team reviewed historical trends of 
condition metric data from the last decade (2007-
2017) to support future target establishment. FHWA 
and MDOT use the Highway Performance Monitoring 
System (HPMS) to report pavement condition. 
According to the rule, HPMS data must be submitted 
annually by April 15 for Interstate data, and June 15 
for Non-Interstate NHS data. These figures were used 
as a baseline to establish the statewide targets. With 
MDOT’s current funding levels, trunkline pavement 
condition is anticipated to decline over the course of 
the next decade, and therefore, MDOT has chosen 
conservative targets to reflect this decline.  Given the 
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definition of significant progress (equal to or better than the target, or better than the baseline condition), MDOT can 
achieve significant progress while targets are declining if condition does not fall below the targets.  
 

Interstate Targets 
 

 

Non-Interstate Targets 
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REPORTING 
National Goal: FHWA will annually assess the percent of Interstate pavement in poor condition to ensure compliance 
with a minimum condition level requirement that no more than five percent of the Interstate System be in poor 
condition. This is the only portion of the rule with a financial penalty for pavement funding and prioritizes the 
Interstate System by directing MDOT pavement funding toward it. Reports are structured on a 4-year reporting cycle, 
with midpoint (2-year) reports. Between October 2018 and October 2022, state DOTs will be required to submit three 
performance reports to FHWA.  

Baseline Performance Report: In this report, MDOT must establish 2-year and 4-year targets, describe baseline 
conditions, urbanized area boundaries and population data, NHS limits, and relationships with other performance 
expectations. The Baseline Performance Report will include HPMS data collected in 2016 and 2017. States will be able 
to adjust the 4-year targets in the Mid Performance Progress Report based on data collected in 2018 and 2019. To 
allow for the phasing in of new reporting requirements for Interstate pavement conditions, states are only required 
to establish 4-year targets for Interstate pavements in the Baseline Performance Report that is due October 1, 2018. 
Both 2-year and 4-year targets are required for non-Interstate NHS pavements. Baseline Performance Report due 
10/1/18. 

Mid Performance Progress Report: MDOT must report on 2-year conditions and performance, investment strategy 
effectiveness and discuss progress in achieving targets. States have the option to adjust 4-year targets at this time. In 
this report states may include a discussion of target achievement and extenuating circumstances. Because states are 
not required to establish 2-year targets for Interstate pavements in the Baseline Performance Report, they would use 
the Mid Performance Progress Report to update baseline condition/performance data and, if necessary, adjust the 4-
year targets. Mid-Performance Period Progress Report due 10/1/20. 

Full Performance Progress Report: This report includes the same content as the Mid Performance Period Progress 
Report but reports on the 4-year targets. If a state has not made significant progress for achieving the NHPP targets 
in two consecutive biennial determinations, then the state DOT will include a description of the actions they will 
undertake to better achieve the NHPP targets in the next performance period. Even though significant progress is 
assessed for all four pavement performance measures, pavement condition penalties only apply for Interstate 
pavements. As part of the Full Performance Progress Report, MPOs will report targets and progress toward the 
achievement of targets. MPOs will report their established targets, performance, progress, and achievement of the 
targets to their respective state DOT in a manner that is agreed upon by both parties and documented in the 
Metropolitan Planning Agreement. Full Performance Period Progress Report due 10/1/20.  
 
 
 

Conservative Targets 
The conservative nature of the approved targets is based on several factors: 
 
 1) Forecasts of the trunkline pavement condition based on Remaining Service Life (RSL) is declining. 
 2) Sample size for the cracking measure will move from 30% to 100% of roads sampled. 
 3) Issues surrounding the data such as the use of new vendors and the introduction of more advanced data collection 
may make data collection inconsistent.  
4) A buildup in the Interstate IRI category at the edge of good gives the potential for a significant number of segments 
to fall into fair.  
5) The use of a composite score means that all three measures must be good to be counted as good. If only one measure 
was to fall the whole segment is no longer considered good.  
6) At the current time the sample size available for previous years is relatively small for the use of trend analysis.  
 
Other major potential hindrances include climate changes, funding uncertainties, and funding levels. 
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Penalties 
MDOT will be penalized if it does not meet the interstate pavement condition requirement. If FHWA determines that 
a State DOT's Interstate pavement condition is below the minimum condition level for the “most recent 2 years,” then 
that State DOT would be subject to the penalty under the rule. The FHWA will notify MDOT annually of its compliance 
status regarding the minimum condition requirement prior to October 1 of the year in which the determination is 
made. State DOTs are subject to a statutory penalty that would obligate a portion of NHPP funds and transfer a portion 
of STP funds to address Interstate pavement conditions if they fail to meet this minimum condition requirement for 2 
consecutive years. Specifically, if the state is out of compliance, they would be required to obligate the following: 

• From the amount apportioned to the State for the NHPP, an amount that is not less than the interstate 
Maintenance apportionment for fiscal year 2009 plus 2 percent per year compounded annually for the five 
additional fiscal years after 2013. 

• For apportioned transfer Surface Transportation Program funds, an amount equal to 10 percent of Interstate 
Maintenance apportionment for fiscal year 2009. 

These funds would need to be used to improve Interstate pavement conditions (as provided under the pre-MAP-21 
Interstate Maintenance Program). This requirement will remain in effect until the Interstate system pavement 
condition exceeds the minimum condition level. 

 

Available Data 
A web application is available online showing pavement conditions and inventory for Interstate PCM and Non-
Interstate IRI data. This tool is available for use by the MPOs. The link to the application is below. 
 
http://mdot.maps.arcgis.com/apps/MapSeries/index.html?appid=35d2f76862e74c5a89319a9d5a55e5bd  

 

 
 

For More Information 

Pavement condition data: Mike Sokolnicki  

517-241-0736; SokolnickiD@michigan.gov 

Pavement condition information: Craig Newell 

 517-373-9074; NEWELLC@michigan.gov 

For More Information 

Pavement condition data: Mike Sokolnicki     Pavement condition information: Craig Newell 

517-241-0736; SokolnickiD@michigan.gov    517-373-9074; NEWELLC@michigan.gov  

 

http://mdot.maps.arcgis.com/apps/MapSeries/index.html?appid=35d2f76862e74c5a89319a9d5a55e5bd
mailto:SokolnickiD@michigan.gov
mailto:NEWELLC@michigan.gov
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TRANSPORTATION PERFORMANCE MANAGEMENT 

BRIDGE PERFORMANCE MANAGEMENT 

 

BRIDGE CONDITION 
Federal law, outlined in the National Bridge Inspection 
Standards (NBIS), defines a bridge as a structure carrying traffic 
with a span greater than 20 feet and requires that all bridges be 
inspected every two years to monitor and report condition 
ratings. The FHWA requires that for each applicable bridge, the 
performance measures for determining condition be based on 
the minimum values for substructure, superstructure, deck, 
and culverts. The FHWA further requires counting this 
condition by the respective deck area of each bridge and 
express condition totals as a percentage of the total deck area 
of bridges in a state. 
 
Condition ratings are based on a 0-9 scale and assigned for each 
culvert, or the deck, superstructure and substructure of each 
bridge. These ratings are recorded in the National Bridge 
Inventory (NBI) database. Condition ratings are an important 
tool for transportation asset management, as they are used to 
identify preventative maintenance needs, and to determine 
rehabilitation and replacement projects that require funding.  

REPORTING ON BRIDGE CONDITION 
 

The Transportation Performance Management (TPM) 
Bridge Condition Rule designates recurring four-year 
performance periods for which MDOT is required to two-
year (midpoint) and four-year (full performance) targets 
for bridge condition on the National Highway System 
(NHS). MDOT is required to submit three performance 
reports to FHWA within the 4-year performance period. 

• Baseline Performance Report  
-October 1st, 2018 

• Mid-Performance Period Progress Report  

-October 1st, 2020 

• Full Performance Period Progress Report  
-October 1st, 2022 

The two performance measures for assessing bridge 
condition are:  

• % of NHS bridges in Good Condition; and  

• % of NHS bridges in Poor Condition.  

MDOT established bridge targets on May 20, 2018. 
 

  
ANATOMY OF A BRIDGE OR CULVERT 

 

  
 

  

NBI Condition Ratings 

7-9 Good Condition Routine maintenance candidate. 

5-6 Fair Condition Preventative maintenance and minor rehabilitation candidate. 

4 

Poor 
Condition 

Poor Major rehabilitation or replacement candidate. 

2-3 
Serious or 

Critical 

Emergency repair or high priority major rehabilitation or replacement candidate. 
Unless closely monitored it may be necessary to close until corrective action can 
be taken.  

0-1 
Imminent 
Failure or 

Failed 
Major rehabilitation or replacement candidate. Bridge is closed to traffic.  
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REPORTING ON BRIDGE CONDITION, CONTINUED 
 

•MPO Targets: MPOs are required to establish four-year targets for these measures and have two options for target 

selection: agree to plan and program projects that support MDOT targets or commit to their own targets for their 
Metropolitan Planning Area (MPA). 

•MPO Targets Due: MPO targets are due on November 16, 2018, 180 days after MDOT’s targets. These targets are not 

reported to FHWA but must be reported to MDOT in a manner both parties agree to. MPOs will include targets in their 
TIPs and LRPs and explain how their projects and programs support either MDOT’s or the MPO’s targets. 

•Significant Progress: FHWA will determine significant progress on the Mid- and Full Performance Period Progress 

Reports. Significant progress is defined as achieving a condition that is equal to or better than the target, or better than 
the baseline condition. If significant progress is not achieved, MDOT must document how it plans to achieve it for the 
next report. 

   

End of 2017 NHS Bridge Condition by Count – Statewide (for reference only) 

Owner Good Fair Poor Total 

Trunkline 823 30% 1768 65% 138 5% 2729 92% 

Bridge Authority 3 38% 5 62% 0 0% 8 <1% 

Local 92 41% 94 42% 39 17% 225 8% 

Total 918 31% 1867 63% 177 6% 2962 
 

End of 2017 NHS Bridge Condition by Deck Area - Statewide 

Owner Good Fair Poor Total (sft) 

Trunkline 11,145,968  34% 18,568,765  56% 3,221,383  10% 32,936,116  88% 

Bridge Authority      291,482  15%   1,707,000  85%               -    0%   1,998,482  5% 

Local      782,324  32%   1,197,624  49%    446,003  18%   2,425,951  6% 

Total 12,219,774  33% 21,473,389  57% 3,667,386  10% 37,360,549  
  

NATIONAL HIGHWAY SYSTEM 
While the National Bridge Inspection Standards applies to 
all publicly owned highway bridges, the TPM Targets are 
only applied to those bridges carrying routes on the NHS 
including bridge on- and off-ramps connected to the NHS. 
The NHS consists of roadways important to the nation’s 
economy, defense, and mobility. The NHS includes the 
following subsystems of roadways: interstate, other 
principal arterials, strategic highway network, major 
strategic highway network connectors, and intermodal 
connectors. condition totals as a percentage of the total 
deck area of bridges in a state. 
 
Local agencies own 6 percent of the NHS bridge deck area 
in Michigan, while MDOT and the Bridge Authorities 
maintain ownership of approximately 94 percent of bridge 
deck area (see table above). MDOT and MPO targets must 
cover the entire NHS, regardless of ownership. To account 
for this, the rule requires MDOT and MPOs to coordinate 
target setting, planning, and programming, ensuring targets 
are feasible, and projects are geared toward achieving 
them. 
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BRIDGE DETERIORATION MODELS 
As a bridge ages, its condition declines and an increasing 

amount of work is required to restore condition or extend the 

usable life of the bridge. By tracking the rate at which bridges 

have declined in the past, MDOT is able to predict the rate at 

which a bridge will decline in the future.  MDOT has an 

established process through which trends in bridge 

deterioration rates can be evaluated at regular intervals.  

These periodic reviews will show whether preventive 

maintenance and other small actions taken on bridges are 

effective over time.  This process is documented in the report 

“A Process for Systematic Review of Bridge Deterioration 

Rates” which is available on the MDOT website at: 

http://www.michigan.gov/documents/mdot/A_Process_for_

Systematic_Review_of_Bridge_Deterioration_Rates_522422

_7.pdf. 

  

As shown in the image above, the minimum NBI condition 

rating is the y axis, and the number of years in each condition 

state is the x axis. As the Target setting periods are two and 

four years, the key transition times for this analysis are the 

Transition from Good to Fair (the time it takes to drop from 

7 to 6) and the Transition from Fair to Poor (the time it takes 

to drop from 5 to 4). Outside of the initial drop for 9 

(Excellent) to 8 (Very Good), a bridge would not be predicted 

to fall multiple condition ratings over a span of four years as 

it is based on statewide averages.  This can sometimes occur 

in practice and is part of the error involved in predictions. 

PROJECT IMPACTS 
MDOT PROJECT SELECTION - As the product of ongoing asset 

management by MDOT and our local agencies, projects are 

programmed each year to extend life or improve condition 

throughout the bridge network. MDOT analyzes the 

candidates for each of the major work types – preventive 

maintenance, rehabilitation and replacement – and identifies 

a strategy that is the most cost-effective means to achieve 

and sustain a state of good repair within financial constraints. 

Starting from this initial strategy, the regions then perform 

more detailed analysis and scopes, coordinating with other 

programs such as road, and selecting projects through the 

annual Call for Projects process.  

A small number of MDOT bridges are managed centrally 

within the Big Bridge Program. The Big Bridge Population is a 

unique subset of MDOT’s trunkline bridge population that 

includes twenty-three large deck bridges (deck area in excess 

of 100,000 sq ft), thirteen complex bridges, and twelve 

moveable bridges. These forty-eight bridges are unique not 

only from an engineering standpoint, but they also represent 

large capital investments in terms of their initial construction 

costs and in terms of their long-term preservation and 

rehabilitation costs. Because of the significant investment 

these bridges represent, MDOT’s goal is to preserve and 

maintain the Big Bridge inventory in a continuously good or 

fair condition state. This population is also of unique 

importance to the Performance Management Target Settings 

as the 37 structures that carry NHS comprise 14% of the 

trunkline NHS deck area.  

LOCAL AGENCY PROJECT SELECTION - As the product of 

ongoing asset management by MDOT and our local agencies, 

projects are programmed local agency bridge projects 

included in this analysis are those that have been selected 

through the local bridge program. Legislation enacted 

October 1, 2004 created a local bridge fund, a local bridge 

advisory board (LBAB) and seven regional bridge councils 

(RBC). The legislation places control of the funding allocations 

of the local bridge fund in the hands of the local agencies of 

Michigan through the LBAB and RBCs. A call for applications 

is sent to all local agencies on an annual basis. The submitted 

applications are reviewed by the staff of MDOT local agency 

program’s bridge unit for completeness and funding eligibility. 

Formula rating points are computed and each region’s 

applications are submitted to their respective RBC for 

addition of discretionary points. A 3-year bridge program is 

maintained by each RBC.  

Local Agencies may also identify bridge projects through their 

Metropolitan Planning Organization or Rural Task Force, 

although because of the dollar amounts available these 

projects are rare. Many local agencies do projects on their 

bridges with their Act 51 fund distributions.  These projects, 

however, do not have to be entered as a programmed project 

within the Planning Schema and would not be reflected in the 

results.  Due to the relatively small amount of local agency 

deck area, this is considered an acceptable omission at this 

time, but is an area identified for future improvement.  

http://www.michigan.gov/documents/mdot/A_Process_for_Systematic_Review_of_Bridge_Deterioration_Rates_522422_7.pdf
http://www.michigan.gov/documents/mdot/A_Process_for_Systematic_Review_of_Bridge_Deterioration_Rates_522422_7.pdf
http://www.michigan.gov/documents/mdot/A_Process_for_Systematic_Review_of_Bridge_Deterioration_Rates_522422_7.pdf
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DEVELOPING TARGETS 
Starting from the condition reported with the NBI submittal 

on March 14th of 2018, the expected improved condition from 

projects and reduced condition from deterioration was 

summarized into expected condition in 2020 and in 2022. The 

deck areas in good, fair and poor conditions at each year was 

summarized. To account for uncertainty, the amount of deck 

area in good condition was conservatively reduced by 1%, and 

the amount of deck area in poor condition was increased by 

1%.  A 1% reduction for uncertainties reflects about 30 

average size structures that either deteriorated faster than 

predicted or that did not see as much of an improvement as 

predicted.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANALYZING TARGETS 
Overall, the number of good bridges is expected to decline 

significantly as preservation efforts tend to extend life in fair 

condition. While the amount of bridges in good condition is 

predicted to decrease, the amount of deck area in poor 

condition is also predicted to decrease. While the decrease in 

poor deck area is important towards achieving and then 

maintaining a state of good repair, the amount of fair deck 

area will require a sustained commitment to preservation in 

order to prevent an unsustainable amount of fair bridges from 

falling into poor condition. 

 



 JUNE 2018 
 

 5 

 

PENALTY 
MDOT will be penalized if it does not meet the NHS bridge condition requirement. If FHWA determines that a State DOT's 
Interstate pavement condition is below the minimum condition level for 3 consecutive years, then that State DOT would be 
subject to the penalty under the rule. The FHWA will notify MDOT annually of its compliance status regarding the minimum 
condition requirement prior to October 1 of the year in which the determination is made. The minimum NHS bridge condition 
level is that no more than 10 percent of total deck area of NHS bridges can be classified in poor condition. If the minimum 
condition level is not met for 3 consecutive years, the State must set aside NHPP funds for eligible bridge projects on the NHS. 

 

 

 

For More Information 

Rebecca Curtis 
MDOT 
Bridge Preservation and Management Administrator 
517-449-5243 
CurtisR4@michigan.gov 

Amy Gill 
MDOT 
Bridge Program Performance Engineer 
517-241-2365 
GillA@michigan.gov 
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TRANSPORTATION PERFORMANCE MANAGEMENT 

TRAVEL TIME RELIABILITY PERFORMANCE MANAGEMENT 

WHAT IS TRAVEL TIME RELIABILITY? 
New federal rules require states to measure, monitor, and set goals based upon a composite index of travel time reliability 

metrics.  Travel time reliability measures how consistent the travel time is from one point to another, from one day to the 

next.  To determine reliability, data on travel time is examined to see how it varies over time.  Travel time for each discrete 

segment of the National Highway System (NHS) is placed in order from the shortest time (fastest speed), which is the 1st 

percentile speed, to the longest time (slowest speed), which is the 100th percentile speed. Three performance measures are 

examined to compare the ”normal” travel time, (which is defined as the 50th percentile travel time) on a segment, with either 

the 80th percentile or the 95th percentile travel time to determine the overall reliability.   If the difference between the normal 

travel time and the longer travel time (80th or 95th percentile time) is greater than 50%, then the segment is unreliable.   

To help understand this concept and how travel time reliability is applied, consider the following highly simplified hypothetical 

example. Suppose an individual person’s normal travel time from home to work is 20 minutes.  The 80th percentile is defined 

as one out of every five days, or approximately once a work week.  If in a typical week, it takes this individual 30 minutes or 

longer to travel to work (one or more times), then his/her route would be designated as unreliable.   

Comparatively, the truck travel time measure uses the 95th percentile which is one out of every twenty days. 

Travel Time Reliability is not the same as Congestion.  Reliability is important, because travelers prefer a consistent travel time 

to their destination over whether or not the route is congested.  If people understand that a route is congested, they can plan 

accordingly, but if a route is unreliable, they really have no understanding of how long it will take to get to their destination, 

which creates greater frustration.  In addition, segments of roads can be both congested, and reliable (e.g., reliably 

congested), whereas others can be congested, but unreliable. 

Example of Unreliable Corridor 

Day 1 – 50th Percentile (Average or Normal Travel Time)         Day 2 – 80th Percentile Longer Travel Time)
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TRAVEL TIME RELIABILITY MEASURES  
Federal regulations require states and Metropolitan Planning Organizations (MPOs) to use three performance measures 

for assessing travel time reliability. Travel time data used to calculate each measure is purchased by the Federal Highway 

Administration (FHWA) and made available for use by states and MPOs. The vehicle probe data set used for the federally 

required measures is called the National Performance Management Research Data Set (NPMRDS). The data is processed 

through an analytical software tool known as Regional Integrated Transportation Information System (RITIS).  The travel 

time reliability measures, as defined in the PM3 federal rule are:  

+ Level of Travel Time Reliability (LOTTR) on the Interstate: % of person-miles traveled on Interstate that are reliable 

+ LOTTR on the Non-Interstate NHS: % of person-miles traveled on the Non-Interstate NHS that are reliable 

+ Freight Reliability Measure on the Interstate: Truck Travel Time Reliability (TTTR) Index 
 

Performance Measure Description 

Level of Travel Time Reliability (LOTTR)  Truck Travel Time Reliability (TTTR 
• 2- and 4-Year Targets** 

• Interstate and Non-Interstate NHS 

• Four (4) Time Periods 

• Fifteen (15) Minute Travel Intervals 

• Longer Travel Time:   80th Percentile 

• Normal Travel Time:  50th Percentile 

• Threshold:  Reliability is <1.50 

• Factors Applied:   Vehicle volumes (HPMS) and Vehicle 

Occupancy Factor (provided by FHWA) 

 • 2- and 4-Year Targets 

• Interstate  

• Five (5) Time Periods 

• Fifteen (15) Minute Travel Intervals 

• Longer Travel Time:   95th Percentile 

• Normal Travel Time:  50th Percentile 

• Threshold:   None 

• Factors Applied:  No additional factors are 
applied 

** The Non-Interstate NHS Travel Time Reliability measure is being phased-in and does not 

      require a 2-year target for the first performance period only. 

Level of Travel Time Reliability (LOTTR) Example 
Segment:  Longer Travel Time (80th) ÷ Normal Travel Time (50th) = # seconds ÷ # seconds = LOTTR 

Monday – Friday 6am - 10am LOTTR = 44 sec ÷ 35 sec = 1.26 

10am - 4pm LOTTR = 1.39 

4pm – 8pm LOTTR = 1.54 

Weekends 6am – 8pm LOTTR = 1.31 

Reliability:   LOTTR below 1.50 during ALL of the time periods Segment is NOT reliable 

Measure:  Percent of person-miles traveled on the [Interstate/Non-Interstate NHS] that are reliable 
1. Length x Volume (AADTx365) x Occupancy = person miles 

2.  (Reliable Person-Miles)    (Total Person-Miles) = Reliability 

 

Truck Travel Time Reliability (TTTR (This is an index, not a reliability threshold) Example 
Segment:  Longer Travel Time (95th) ÷ Normal Travel Time (50th) = # seconds ÷ # seconds = TTTR 

Monday – Friday 6am - 10am TTTR = 72 sec ÷ 50 sec = 1.44 

10am - 4pm TTTR = 1.39 

4pm – 8pm TTTR = 1.49 

Weekends 6am – 8pm TTTR = 1.31 

Overnight 8pm – 6am TTTR = 1.20 

Maximum TTTR 1.49 

Measure:  Truck Travel Time Reliability (TTTR) Index 
1. Length x MaxTTTR = Length-weighted TTTR 

2.  (All segment length weighted TTTR)   (All segment lengths) 
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TRAVEL TIME RELIABILITY TARGETS AND METHODOLOGY 

PM3 Reliability Measures – Final State of Michigan Targets 

 
 

Measure 

Baseline from Jan 2017 
to May 2018 (Source: 

NPMRDS – RITIS) 

Recommended 
2-Year Target(s) 
CYE 12/31/2019 

Recommended 
4-Year Target(s) 
CYE 12/31/2021 

Interstate Travel Time Reliability 2017 - 85.2% 
2018 – 85.8% 

75% 75% 

Non-Interstate NHS Travel Time Reliability 2017 - 86.1% 
2018 – 85.8% 

-- 70% 

Freight Reliability  2017 - 1.38 
2018 – 1.49 

1.75 1.75 

 
Baseline Data:  2017 and 2018 data shows that the Michigan’s interstate highways and non-interstate NHS highways have 

been between 85 and 86 percent reliable, meaning that greater than 85% of the person miles traveled on the NHS system 

are meeting the threshold, as defined in the federal rules (the ratio between the 50th percentile and the 80th percentile is 

below 1.5).  For trucks, due to the higher threshold of comparing the 95th percentile to the 50th percentile, the overall truck 

travel time index on the interstates has remained near 1.5.   

Target Methodology - Targets have been set conservatively for this first reporting cycle.  There is only 17 months of data to 

establish a baseline, and month-to-month comparisons vary due to weather, construction, data coverage gaps and other 

factors.  As more data is collected over the next 2 years, the detection of trends should become more observable and 

distinctive and MDOT will re-evaluate the targets for possible adjustments.  In the interim, the trends and influencing 

factors reflect the best information available. 

Application of these measures in MDOT’s prioritization process:  These three measures are monitored and considered as 

factors in the overall decision making process for transportation investments in Michigan.  MDOT is currently evaluating the 

types of projects and funding templates that will have an impact on travel time reliability, and have developed an initial list 

of project types to be considered; however, due to the lack of historical data, it is not possible to truly quantify the level of 

impacts for each of these project types at this time.  The initial list of project types includes: capacity improvements or 

widenings, ITS and operational improvements, safety projects that improve operational flow, and road and bridge 

reconstruction and rehabilitation projects that improve segments from poor condition to good/fair condition. 

 



 JUNE 2018 
 

 4 

 

 

REPORTING ON TRAVEL TIME RELIABILITY 
The Transportation Performance Management (TPM) System Performance Rule designates recurring four-year performance 

periods for which two and four-year targets are required to be established for travel time reliability on the NHS for person 

miles and freight. There are three sets of targets: 1) percent of person miles traveled on the Interstate System that are 

reliable, 2) percent of person miles traveled on the Non-Interstate NHS that are reliable, and 3) truck travel time reliability 

index on the Interstate. The first performance period takes place from January 1, 2018 to December 31, 2022, with state 

targets due on May 20, 2018. MDOT is required to submit biennial progress reports to FHWA. There are a total of three 

progress reports due for each performance period: 

+ Baseline Performance Report (due October 1, 2018) 

+ Mid-Performance Period Progress Report (Oct. 1, 2020) 

+ Full Performance Period Progress Report (Oct. 1, 2022) 

FHWA will determine significant progress using the Mid and Full Performance Period Progress Reports. Significant progress 

is defined as achieving a condition that is equal to or better than the target, or better than the baseline condition. If 

significant progress is not achieved, MDOT must document how it plans to achieve it by the next reporting cycle.  

 

MPO Coordination 

MPOs are required to establish four-year targets for these measures, and have two options for target selection: agree to 

plan and program projects that support state targets, or commit to their own targets for their Metropolitan Planning Area. 

MPO targets are due on November 16, 2018, 180 days after state targets are established. MPO targets are not reported to 

FHWA, but must be reported to MDOT using mutually agreed upon method. MPOs will include targets in their 

Transportation Improvement Programs and Long-Range Transportation Plans, and explain how their projects and programs 

support either MDOT’s or the MPO’s targets. 

 



 

 

 

 

 

Good Morning, 
  
At the June 19

th
 MTPA meeting I briefly discussed the idea that MDOT is asking each MPO to 

provide a definition/threshold of a project that is regionally significant to our office. We 

understand that each MPO’s definition could be different from the other agencies within the 

State.  
  
At the JobNet Training on June 25, I asked each MPO to forward that definition to MDOT – SPS 

for distribution. I asked that this definition be coordinated between the MPO staff, SPS staff, and 

MDOT’s Region staff to ensure an overall agreement is reached between the key players. 

  
I am requesting SPS staff work with the MPO’s and the Region Planners to complete this 

definition for each of the areas by Monday, July 9
th

.  
  
To assist you, I have attached the “FHWA Michigan Division and FTA STIP and TIP 

Amendment and Administrative Modification Guidance document”.  
  

If anyone has a question regarding this matter, please do not hesitate to call me at 517-373-9038. 
  
Thank you. 

  

John Watkin 
Manager 
Statewide Planning Section 
 




